LAKE COUNTY

FLORIDA
OFFICE OF PROCUREMENT SERVICES PHONE: (352) 343-9839
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ngiox 7800 BID Number 10-0819
TAVARES FL 32778-7800 Replacement of Leachate Tanks www.lakegovermnment.com
CHAPTER 1

GENERAL CONTRACTOR’S AGREEMENT

This Contract For Gonstruction is entered into between: Lake County, Florida, a political
subdivision of the State of Florida, hereinafter the “OWNER,” and Beach Consiruction
Company, Inc., a Florida corporation, its successors and assigns, hereinafter the “GENERAL
CONTRACTOR®. This Contract For Construction shall be effective on the-date sighed by the

last party to do so.

ADDRESSES AND AUTHORIZED REPRESENTATWES

The authorized representatives and addresses of the Owner, the General Gontractor and the
Professional are:

OWNER:
Representative: Gary Debo, Solid Waste Operations Managet
Address: P.0. Box 7800 .
City, State, Zip: Tavares, Florida 32778
Office: (352) 343-3776
Fax: (352) 253-1690
Email gdebo@lakecountyfl.gov

GENERAL CONTRACTOR:

Representative: David A. Beach, President
Address: P.O. Box 141860

City, State, Zip: Gainesville, Florida 32614
Office: (352) 335-55856

Fax: (352) 335-5665

Email: david@beachconstruction.net
License #: CGC 053548

PROFESSIONAL (Architect):

Representalive: Johes Edmunds & Associates, Inc.
Address: 730 Northeast Waldo Read
City, State, Zip: Galnesville, FL 32641
Office: : (352) 377-5821
Fax: (352) 377-3166

Whenever this Contract For Construction refers to “Professional” in the singular, such reference
* shall mean the Owner’s designated representative.
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CONTRACT FOR CONSTRUCTION
(General Contractor’s Fixed Price Form)

CHAPTER 1
GENERAL CONTRACTOR'’S AGREEMENT

This Contract For Construction is entered into between: Lake County, Florida, a political
subdivision of the State of Florida, hereinafter the “OWNER,” and Beach Construction
Company, Inc., a Florida corporation, its successors and assigns, hereinafter the "GENERAL
CONTRACTOR". This Contract For Construction shall be effective on the date signed by the
last party to do so.

ADDRESSES AND AUTHORIZED REPRESENTATIVES

The authotized representatives and addresses of the Owner, the General Gontractor and the
Professional are!

OWNER:
Representative: Gary Debo, Solid Waste Operations Manager
Address: P.O. Box 7800 ‘
City, State, Zip: Tavares, Florida 32778
Office: (352) 343-3776
Fax: (352) 253-1680
Email gdebo@lakecountyfl.gov
GENERAL CONTRACTOR:
Representative: David A. Beach, President
Address: P.O. Box 141860
City, State, Zip: - Qainesville, Florida 32614
Office: {352) 335-5556
Fax:  (352)335-5665
Email: david@beachconstruction.net
License #: CGC 053548

PROFESSIONAL {Architect):

Representative: Jones Edmunds & Associates, Inc.
Address: 730 Northeast Waldo Road
City, State, Zip: Gainesville, FL. 32641
Office: (352) 377-5821
Fax: (352) 377-3166

Whenever this Confract For Construction refers to "Professional” in the singular, such reference
shall mean the Owner's designated representative.




OWNER’S PROJECT IDENTIFICATION INFORMATION:

Project Title: Replacement of Leachate Tanks
Project Location Lake County Central Landfill, Tavares, Florida
Project ID Number:  1TB No. 10-0819

RECITALS

A. The Owner intends to construct the Project and is engaging the General Contractor to
perform certain labor, supervision and services and provide certain equipment, goods and
materials for the Project.

B. The Owner and General Contractor each acknowledges that it will act in good faith in
carrying out its duties and obligations.

C. The Owner's engagement of the General Contractor is based upon the General
Contractor's representations to the Owner that it (i) is experienced in the type of labor and
services the Owner is engaging the General-Contractor to perform; (i) is authorized and
licensed to perform the fype of labor and services for which it is being engaged in the State and
locality in which the Project is located; (i) is qualified, willing and able to perform general
construction services for the Project; and (iv) has the expertise and ability to provide general
construction services which wifl meet the Owner's objectives and requirements, and which will
comply with the requirements of all governmental, pubfic and quasi-public authorities and

agencies having or asserting jurisdiction over the Project.

D. The Owner and General Contractor each acknowledges that it has reviewed and
familiarized itself with this Contract for Construction, including the documents enumerated in
Article 1, and agrees to be bound by the terms and conditions contained therein.

E. The Owner has engaged one or more Professionals to perform architectural and/or
engineering services for the Project, including preparation of Site-specific Construction
Documents.

NOW, THEREFORE, for good and valuable consideration, the parties agree as follows:

ARTICLE 1
CONTRACT DOCUMENTS

1.1 The “Contract For Construction” is comprised of the following documents:
This “Chapter 1 - General Contractor's Agreement (General Contractor's Form)”
(hereafter “Chapter 17), including the foregoing recitals A. through E., and all attached

documents, appendices and addenda;

“Chapter 2 - General Contractor's Required Services (General Contractor's Form)®
(hereafter "Chapter 2), and all attached documents, appendices and addenda,;

“Chapter 3 — General Terms and Gonditions of General Confractor’s Contracts”
(hereafter “Chapter 3”) and all attached documents, appendices and addenda,;
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The Construction Documents, now existing as set forth in [TB 10-0819, or issued
hereafter;

Any amendments or addenda executed by the Owner and the General Contractor hereafter;
Approved Change Order(s} or field orders; and
Additional documents listed hereafter, if any:
X Additional Documents:
Addendum #1 to [TB 10-0819, dated April 26, 2010
Addendum #2 to |TB 10-0819, dated May 26, 2010
Addendum #3 to ITB 10-0819, dated June 1, 2010

All relevant Addenda, if any, are attached hereto as Appendix D and incorporated
herein.

12 Documents not included or expressly contemplated in this Article 1 do not, and shall not,
form any part of this Contract For Construction. :

13 The Owner shall not furnish the General Contractor with a copy of the Construction
Documents; provided, however, that the General Contractor may obtain copies of the
plans and specifications from the reprographic company having the original documents.

ARTICLE 2
NOTICES

2.1 Unless otherwise provided, all notices shall be in writing and considered duly given if the
original is (i) hand delivered; (i) delivered by telex, facsimile, or telecopy; or (ifi) sent by
U.S. Mail, postage prepaid. All notices shall be given to the addresses set forth above.
Notices hand delivered or delivered by telex, facsimile, of telecopy shail be deemed
given the next business day following the date of delivery. Notices given by U.S. Mail
shall be deemed given as of the second business day following the date of posting.

ARTICLE 3
SCOPE OF GENERAL CONTRACTOR’S WORK

34 The General Contractor shall fumish or cause to be furnished, and pay for out of the
Construction Price, all management, supervision, financing, goods, products, materials,
equipment, systems, labot, services, permits, licenses, construction machinery, water,
heat, utiliies, transportation and other facilities necessary for proper execution and
completion of its scope of the Work in accordance with all of the terms and conditions of
this Contract For Construction.

3.2  Specifications: All drawings and specifications as set forth in ITB 10-0819 shall be
incorporated herein and made a part of this Contract for Construction.

ARTICLE 4
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4.1

4.2

4.3

COMPENSATION OF GENERAL CONTRACTOR

Construction Price. The Owner shall pay and the General Contractor shall accept, as
full and complete payment for the General Contractor’s timely and complete
performance of its obligations hereunder the fixed price of Two Hundred Seventy-Six
Thousand Dollars and No/100 Dollars ($276,000.00).

The amount set forth above is the Construction Price and includes the aggregate
amount of all allowances and any unit price items to be furnished or installed. Permit
fees for this project shall be included in the Schedule of Values and shall be paid directly
by the General Contractor. The Owner shall provide a direct reimbursement to the
General Contractor in the amount of the allowance, and such shall be shown in the
General Contractor's Schedule of Values, and submitted with the monthly pay
application. If the fees exceed the allowance, the General Contractor shall submit a
request for a Change Order.

Compensation Schedule. Prior to execution of this Contract For Construction, the
General Contractor shall prepare and present to the Owner and to the designated
Professional the General Contractor's Compensation Schedule which includes, as
applicable: [Check applicable items]

X A. Schedule Of Values for payment of the Construction Price on a lump sum
basis for each of the major sixteen divisions of construction. The
Schedule of Values must reflect total construction cost;

0 B. Time Schedule for payment of the Construction Price on a [ump sum
basis;
O C. Unit prices and estimated number of units for compensation for services

rendered and goods supplied on a unit-price basis; and

O D. Rates for compensation for services rendered on a time and material
basis.

Ll E. Compensation for goods furnished on a time and material basié.

X F. Allowances.

] G. Lump sum payment after acceptance of the project by the Owner.

The Compensation Schedule, once approved, shall be attached hereto and incorporated
herein as Appendix A,

Payment. On the 25" of each month, the General Gontractor shall prepare an
application for payment In accordance with Article 15, Chapter 3, which reflects all
construction activities completed to date, for the review of the Professional and the
Owner. The Owner shall pay to the General Gontractor ninety percent (90%) of the total
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4.4

4.5

amount approved by the Professional, withholding the balance as retainage, uniess
there is a dispute about the amount of compensation due the General Gontractor. The
date on which payment is due shall be referred to as the "Payment Date”. The General
Contractor may request a reduction in the retainage, but such reduction must be
approved by the Owner. The Contractor shall be required to submit an updated Critical
Path Method (CPM) schedule with the monthly applications for payment. The CPM is a
requirement for payment. Failure to submit or update the schedule to reflect current field
conditions shall result in non-payment or delay of payment until the CPM is received.
Prior to final payment the General Contractor shall provide all contract close out
documents Including but not limited to as-builts, operating and maintenance manuals,
and warranties. Additionally, the General Contractor must complete all punch-list items
priof to final payment. The Owner shall make all payments in accordance with Part Vii,
Chapter 218, Florida Statutes, entitled the Florida Prompt Payment Act.

431 If the Contract Amount exceeds $200,000, but is less than $10,000,000, the
Genera! Contractor shall prepare a list of items to be rendered complete,
satisfactory, and acceptable within thirty (30) calendar days after reaching
Substantial Completion.  Failure of the General Coniractor to include any
corrective work or pending items not yet completed on the list developed
pursuant to this section does not alter the responsibility of the General Contractor
to complete all construction services set forth herein. Upon completion of all
items on the list, the General Contractor may submit a payment request with its
next monthly invoice for all remaining retainage withheld by the Owner. If a
good-faith dispute exists as to whether one or more items have been completed
pursuant to this Contract for Construction, the Owner may continue to withhold
an amount not to exceed 150% of the total costs to complete the remaining
items. The General Contractor's project representative shall be required to
review these estimates with the Owner and sign the estimate in agreement.

All requests for payment of retainage shall be in accordance with the Florida Prompt
Payment Act.

Liquidated Damages. I liquidated damages are assessed pursuant to Chapter 3,
Article 17, such damages shall be imposed whete the delay to the Substantial or Final
Completion date of a phase is due to the fault of the General Contractor, and are
calculated at the rate of Two Hundred Fifty Dollars ($250.00) per calendar day for
failure to meet the required date of Substantial Completion. Liguidated damages are the
sole remedy for delays caused by the Genaral Contractor. The parties agree that
Liquidated Damages are not being assessed as a penalty.

General Conditions Cost. ltems within the Lump Sum General Conditions Cost for
which the General Contractor is entitled to no additional compensation {except whete a
change order adds additional work and additional General Conditions are authorized by
Chapter 3, Paragraph 9.5.4) include, without limitation:

451 costs, including transportation and storage, installation, maintenance, dismantling
and removal of materials, supplies, temporary facilities, machinery, equipment,
and hand tools not customarily owned by construction workers, that are provided
by the General Contractor at the site and fully consumed in the performance of
the Work: and cost (less salvage value) of such items if not fully consumed,

Page 5 of 72

SADOCUMENTY2010\PROCUREMENT\10-0818 Replacement of 1eachate Tanks\Bezch Construction CAO draft 9-2-10.docx




whether sold 1o others of retained by the General Contractor. Cost for items
used by the General Contractor shall mean fair market value;

4.5.2 costs incurred to provide site safety (excluding subcontractor safety costs);
453 costs of removal of debris from the site;

454 costs of document reproduction including hid sets, facsimile transmissions and
long-distance telephone calls, postage and parcel delivery charges, telephone
service at the site and reasonable petty cash expenses of the site office;

4.5.5 that portion of the reasonable expenses of the General Contractor's personnel
incurred while traveling in discharge of duties directly connected with the Work;

4.5.8 sales, use of similar taxes imposed by a governmental authority and paid by the
General Contractor, and directly related to the Work.

4.5.7 data processing costs directly related to the Work; however, these costs shall not
include any hardware, software, or CADD costs;

4.5.8 expenses incurred in accordance with the General Contractot's standard
personnel policy for relocation and temporary fiving allowances of personnel
required for the Work;

4569 the cost of obtaining and using alf temporary utility services required for the
Work;

4.5.10 all reasonable costs and expenditures necessary for the operation of the site
office, such as stationary, supplies, plueprinting, furniture, fixtures, office
equipment and field computer services,

4.5.11 rental charges for temporary facilities, and for machinery, equipment, and tools
not customarily owned by construction workers;

4.5.12 wages, salaries, bonuses and incentive compensation, of the General
Coniractor's supervisory, technical, administrative and clerical personnel
engaged in supervision and management of the Work on or off the Project Site,
including all company overhead and expenses; and

4.5.13 cost of fringe benefils, contributions, assessments and taxes, including for
example such items as Unemployment Compensation and Social Security, 10 the
extent that such cost is required by law and is based on the compensation paid
to the General Contractor's employees.

ARTICLE 5
SPECIFIC INSURANCE REQUIREMENTS

5.1 The Contractor shall purchase and maintain, at its expense, from a company or
companies authorized to do business in the State of Florida, and which are acceptable
to the County, insurance policies containing the following selected types of coverage and
minimum limits of liability protecting from claims which may arise out of or result from the
performance or non-performance of services under this Contract For Construction by the
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Contractor or by anyone directly or indirectly employed by it, or by anyone for whose
acts it may be fiable:

Contractor shall not commence work under the Agreement until County has received an
acceptable certificate of certificates of insurance evidencing the required insurance,
which is as follows:

(i} General Liability insurance on forms no more restrictive than the latest edition of
the Occurrence Form Commercial General Liabifity policy (CG 00 01) of the
Insurance Services Office or equivalent without restrictive endorsements, with

the following minimum limits and coverage:

Each Occurrence/General Aggregate $1,000,000/2,000,000
Products-Completed Operations $2,000,000

Personal & Adv. Injury $1,000,000

Fire Damage $50,000

Medical Expénse $5,000

Contractual Liability Included

(if) Automobile liability insurance, including owned, non-owned, and hired autos with
the following minimum limits and coverage:

Combined Single Limit : $1,000,000

(i} ~ Workers' compensation insurance based on proper reporting of classification
codes and payroll amounts in accordance with Chapter 440, Florida Statutes,
and/or any other applicable law requiring workers' compensation (Federal,
maritime, etc). If not required by law to maintain workers compensation
insurance, the vendor must provide a notarized statement that if he or she is
injured, he or she will not hold the County responsible for any payment of

compensation.

(iv) Employers Liability with the following minimum limits and coverage:

Each Accident ' $1,000,000
Disease-Each Employer $1,000,000
Disease-Policy Limit $1,000,000

(v) Builders Risk Insurance with all-isk perils for 100% of the contract amount Xis/
[1 is not required.

{(vi) Lake County, a Political Subdivision of the State of Florida, and the Board of
County Commissioners, shall be named as additional insured as their interest
may appear on all applicable policies.

(viiy  Certificate(s) of insurance shall provide for a minimum of sixty (60) days prior
written notice to the Gounty of any change, cancellation, or nonrenewal of the
required insurance.
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(viii)  Certificate(s) of insurance shall identify the contract number in the Description of
Operations section of the Certificate.

(ix)  Certificate of insurance shall evidence a waiver of subrogation in favor of the
County, that coverage shall be primary and noncontributory, and that each
evidenced policy includes a Gross Liability or Severability of Interests provision,
with no requirement of premium payment by the County.

(%) Certificate holder shall be:

LAKE COUNTY, A POLITICAL SUBDIVISION OF THE STATE OF FLORIDA,
AND THE BOARD OF COUNTY COMMISSIONERS

P.O. BOX 7800

TAVARES, FL 32778-7800

(X}  All self-insured retentions shall appear on the certificate(s) and shall be subject to
approval by the County. At the option of the County, the insurer shall reduce or
eliminate such self-insured retentions; or the vendot shall be required to procure a
bond guaranteeing payment of losses and related claims expenses.

(xiiy ~ The County shail be exempt from, and in no way liable for, any sums of money,
which may represent a deductible or self-insured retention in any insurance
policy. The payment of stich deductible or self-insured retention shall be the sole
responsibility of the vendor and/or subcontractor providing such insurance.

(xiily The Contractor shall be responsible for subcontractors and their insurance.
Subcontractors are to provide Certificates of Insurance to the County evidencing
coverage and terms in accordance with the Coniractor’s requirements.

(xiv) Failure to obtain and maintain such insurance as set out above will be
considered a breach of contract and may result in termination of the contract for
default.

{(xv)  Neither approval by the Gounty of any insurance supplied by the vendotr, nor a
failure to disapprove that insurance, shall relieve the vendor of full responsibility
of liability, damages, and accidents as set forth herein.

ARTICLE 6
PERSONNEL, SUBCONTRACTOR, SUPPLIER
AND CONSULTANT CHARTS

6.1 The General Contractor shall, prior to the execution of this Contract for Construction,
prepare and aitach as Appendix B to this Chapter the General Contractor's Personnel
Chart which lists by name, job category and responsibility the General Contractor's
primary employees who will work on the Project. The General Contractor shall promptly
inform the Owner in writing of any proposed replacements, the reasons therefore, and
the name(s) and qualification(s} of proposed replacement(s). The Owner shall have the
right, with valid reason, to reject any proposed replacement.

6.2  The General Coniractor (i) shall within ten (10) days after award of the bid, prepare and
provide to the Owner the Schedule of Values, CPM Schedule, General Contractor's
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7.1

7.2

7.3

Personnel Chart and Subcontractors And Suppliers Chart which lists by name and
general Project responsibility each subcontractor and supplier who will be utilized by the
General Contractor to provide goods of services with respect 1o the Project; (i) shail not
anter into any agreement with any subcontractor or supplier to which the Owner raises &
reasonable, timely objection with full compensation to be paid the General Contractor,
with mark-up, for any premium costs in changing Subcontractors of Suppliers at the
Owner's direction; and {iii} shall promptly inform the Cwner in writing of any proposed
replacements, the reasons therefore, and the name(s} and qualification(s) of proposed
replacement(s). The Owner shall have the right to reject any proposed replacement with
full compensation to be paid the General Contractor, with mark-up, for any premium
costs in changing Subconiractors of Suppliers at the Owner’s direction.

ARTICLE 7
CONSTRUCTION SCHEDULE AND
SPECIFIC BOND REQUIREMENTS

Time For Performance. ’

741 Commencement Of Construction. The General Contractor shall commence
construction of its scope of the Work within ten (10) calendar days of receipt of
the Notice To Proceed, hereinafter the “Commencement Date.”

7 1.2. Substantial Completion. The General Contractor shall accomplish Substantial
Completion of its scope of the Work on or before one hundred eighty (180)
calendar days (the “required date of Substantial Completion”) from the issuance
of the Notice to Proceed. .

7.1.3. Final Completion. The General Gontractor shall accomplish Final Completion of
its scope of the Work on or before two hundred ten {210} calendar days from the
issuance of the Notice to Proceed, hereinafter the “required date of Final
Completion”.

Construction Schedule. The General Contractor shall [Select and complete as appropriate]

! not less than calendar days after execution of this Chapter 1, or

X no later than ten (10) calendar days after issuance of the Notice to Proceed

prepare and submit a preliminary Construction Schedule to the Owner and the
Professional for their review and acceptance pursuant 10 Chapter 3, Paragraph
16.1 of this Contract For Gonstruction.

Bond Requirements.

731 The General Contractor shalil be required to provide payment and performance
bonds. The amount of the premiums for such bonds shall be included in the
Construction Price. Performance and Payment Bonds shall be 100% of the
contract amount and shall be executed on forms provided by the Owner. All
original Performance and Payment Bonds will be submitted to Lake Gounty
Procurement Services for recording in the public records of Lake County, Florida,
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at the cost of the General Contractor. The bonds will be acceptable to the Owner
only if the following conditions are satisfied: :

(i) The Surety is licensed to do business in the State of Florida;

(i) The Surety holds a Certificate of Authority authorizing it to write surety
bonds in this State;

()  The Surety has twice the minimum surplus and capital requirements
required by the Florida Insurance Code at the time the contract is issued;

(v}  The Surety has a current rating of A or A- as reported in the most current
Rest Key Rating Guide, published by A.M. Best Company, Inc., if the
contract price exceeds $500,000;

{v) The Surety is otherwise in compliance with the Florida Insurance Code;
and :

(vi)  The Surety holds a currently valid Certificate of Authority issued by the
United States Department of Treasury undet 31 U.S.C. ss 9304.

If the Surety for any bond furnished by the General Contractor is declared
bankrupt, becomes insolvent, its right to do busihess is terminated in the State of
Florida, or it ceases to meet the requirements imposed by this Agreement, the
General Contractor shall, within five (5) calendar days thereafter, substitute
another bond and surety, both of which shall be subject to the Owner’s approval.

73.2 The General Contractor [ ] shall [ X ] shall not be required to provide a
maintenance bond.

ARTICLE 8
AMENDMENTS TO CHAPTER 3

8.1 The following additions to, deletions from and/or modifications to the specifically
referenced articles and paragraphs of Chapter 3 shali take precedence over the
provisions of those referenced articles and paragraphs as follows:

X None
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Gontract for Construction betwesn Lake Caunty and Beach Construction for Replacement of Leachate Tanks; ITB 10-0818

ATTEST:

E/—j o ok

<

Neil K'elly, CletR

of the @oard of County
Commissioners of Lake
County, Florida -

Approved as to form and legality:

OO Y s

GENERAL CONTRAGTOR

B{?CH MMANY, INC

Name: 24P _A. BEALH
Title: _ PRESILENT

This day of , 2010.

OWNER

LAKE COUNTY, through its
BOARD OF COUNTY COMMISSIONERS

—

-Welon G. Cadwell T Y

Chairman

This t}i’[ day D2 omb | 2010,

Melanie N. Marsh’
Acting County Attorney
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APPENDIX A
GENERAL CONTRACTOR’S COMPENSATION SCHEDULE

ATTACHMENTS 173 Mwmber; L0-08E9

SCHEDULE OF VALUES

LAKE COUNTY BOARD OF COUNTY COMMISSIONERS
ENVILONMENTAL UTILITIES DEPARTMENT

PROZECT ¢ RIPLACEMENT OF LEACHATE TANKS AT THE LAKE COUNTY CENTRAL
LANDFILY,

SCHEDULE OF VALURS FORM TO BE SUBMITTED WIT OIN TEN (10) CALENDAR DAYS
OF COUNTY REQUEST IN SUPPORT OF EVALUATION/AWARD PIIOCESS.

(PLEASE FILL IN ALL OF AMUOUNT COLUMN WITH DOLLAR AMOUNT)

PROJIECTDURATION (240 CALENDAR DAYS FROM COMMENGEMENT TO TINAL

COMUPLETION)
Tiem | Spesilicatien Description Engincer Unit TPrice
Mo, Scelion Eslimuted
Quintilics
! Varjous Fuyimentund Performance Bontis : 1 Lyinap Suin g 5 526 —
2 Various MohilizationMawmobiliznlion/ 1 Lanug Sumn S(Q oot &
Clean 1y
. @
1 Various Civil Wark i Luemp Som S%/_QQQ__‘:
4 15020 Meclinnieak Work 1 Lunyp Sum | 520 HEo~ ;
i 10,000~
1607 Eleeerival Work i Lump S H -
5 i} seerival Work P Sum L
6 Varioos Relnted Work (Mt 5|scz'1¢;fj} 1 Ly Ssun §*Oe
7 Amzuzt Maintenance (HANE | i Luwp St s~ & -
speath ) v
o
Tolnb of By S Tlems 5.£ 7{" __paW
28
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APPENDIX B
GENERAL CONTRACTOR’S PERSONNEL CHART

EXPERIENCE OF KEY EMPLOYEES (INCLUDING OWNERS

DAVID A BEACH — President of Beach Construction is a registered clvil engineer and &
Ficensed general contractor. He has been a principal in Beach Construetion for nineteen
(19) years, building, repairing, and rehabilitating water and wastewater plants
exclusively. Prior to formation of this company, lie was a pariner in Koblar Constructors
for thirteen (13) veais, a company also devoted exclusively to water and wastewater
constiuetion. He has final responsibility for field operations and estimating oversight,

RORB GRIER — Vice President/General Superintendent is a licensed general contractot
and has been with Beach Constraction for seven (7) years. He has final responsibility for
field job supervision, Prior to this, he was'a pipe sales representative for National
Waterwarks.

SETH G SIMMONS — Vice President/Project Managex and a lcensed peneral
contractor, has been with Beach Construction for seven (7) years. He is responsible for
oversight of contracts, materials procurement and personnel assignments for specific
projects, He coordinaies the time frames and is the company representative to owners
and engineers.

ADAM BRANG ~ Vice President/Project Manages; similar responsibilities as Simmons.
He is also a licensed general contractor, and hags becn with the company for over five (5)
years.

RANDY BISHOP — Sccretary/Chitf Estimator, has been with Beach Consfruction for 16
yeats, and is responsible for ail the estimating functions. -

ADDITIONAL PERSONNEL — The following are Supetintendents, one of which will
be assigned o this project, depending on when it is awarded and the status of prajects
they currently have underway. Any one of these has extensive cxperience in the water
and wastewater indusiry,

Marvin White

Joe Gore

Tony Colbum

Mike Lackey

Cliff Hathcox

Kevin Opperiman

Patrick Dewitz
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APPENDIX C
GENERAL CONTRACTOR'’S
SUBCONTRACTORS AND SUPPLIERS CHART

ATTACHMENTS T Number: 10-0819

APPENDIX C
GENERAL CONTRACTOR'S
SUBCONTRACTORS AND SURPLIERS CHART

[Insart Information as raquirad)

TANK  SUBCOMTRAUTOR — — FLORIDA MGLASTORE
ELECTRICA. SUBCONTRACTOR, — ORAHGE E L ECTRICAL

REACH eoMsTRULTIIN Wikl DD ALL OTHER WORK

42
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APPENDIX D: ADDENDA
Addendum #1 to ITB 10-0819, dated April 26, 2010
Addendum #2 to ITB 10-0819, dated May 26, 2010

Addendum #3 to ITB 10-0819, dated June 1, 2010
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© SADOCUMENT\2010\PROCUREMENT 1 0-081% Replacement of Leachate

LAKE COUNTY

FLORIDA
GFFICE OF PROCUREMENT SERVICES PHONE: (352) 343-9839
315 WEST MAIN STREET, SUITE 416 FAX: 352) 343-9473
PO BOX 7800
TAVARES FL 32778-7800 www.lakegovernment,com

ADDENDUM NO. 1

Date: April 26, 2010
BID Number 10-0819
Replacement of Leachate Tanks

This addendum is being Issued to make the following changas, corrections, clarifications and
additions fo the bidding document. The informafion in this addendum modifies and changes the
original bidding documents and takes precedence over the original documents. Respondents
shall acknowledae receipt of this addendum by completing this form and returning it with
the response. Failure to acknowledge this addendum may preciude consideration of the
bid proposal award.

This project is tempotally on hold until questions can be answeted by the
angineeting firm brought forth by bidders via email and/or during the pre bid
coliference,

Another addendum will he issuad to clarify/addichange any originai specifications,
terms and conditions and adjusting the bid opening date in the near future {next
couple of weeks).

Firm Name: Baamcnstructionfgmnany/,/aic. Dale: 06/23/2010
Signature: ; . 2L Title: president
Typed/Printed Name! _pavid ach

"Earning Communify Confidence Through Excellence in Service”

DISTRICT ONE DISTRICTTWO - DISTRICT THREE DISTRICT FOUR DISTRICT FIVE
JENNIFER HILL ELAINE RENICK JIMMY CONNER | LINDA STEWART WELTON G. CADWELL
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SADOCUMENT\20100PROCUREMENT\10-081 9 Replacement of Leachate Tank

3

LAKE COUNTY

- —

FLORIDA
OFFICE OF PROCUREMENT SERVICES PHONE: (352) 343-9838
315 WEST MAIN STREET, SUITE 416 FAX: 362) 343-9473
£0 BOX 7800
TAVARES FL 32778-7800 wywaw.lakegovernment.com
ADDENDUM NUMBER 2

Date: May 28, 2010
RID Number 10-0819
Replacement of lLeachate Tanks

This addendum is being issued to make the following changes, corrections, ciatifications and
additions to the bidding document. The information in this addendum modifies and changes the
original bidding documents and takes precedence over {he original documents. Respondents
shall acknowledge receipt of this addendum by completing this forim and returning it with
the response. Failure to acknowledye this addendum may preciude consideration of the

bid proposat award.

Changefaddiclarify the following:

« Vendor Equipment Staging— can use the banks of the retention pond.

+ Vendor Equipment Staging — can use the area east of the tanks by the Sheriif's
garden area {actual area needed will need fo be coordinated with the County,
ptior to mobilization and temporary fencing may be required).

» Road tlosure o unload equipment, elc is pessible and the contractor will need
to provide traffle control. -

s Replacement of cement floor soating/sealant inside the containment structure
may be needed; County will do a separate solicitation if necessary. The
successful vendor will take all necessary steps to prevent additional damage io
these areas during construction activities. The concrete inside the wetted
areas of the storage tanks will be required, per manufacturer's
recommendations; compatible for the leachate liquids anficipated to he stored
{Laboratory ahalysis is attached).

«+ No waiver of landfill fess, however you do not need to dispose at our facility.

Fencing can be removed for easy access however contractor will need o

secure the area every evening and reinstall fencing when project is campleted.

Any solids in tanks will be disposed by the County.

Location of pipes have to stay whers they are now located.

Original installer of tanks was Florida Aguastore.

There Is no geotechnical report available for this project,
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e Limits of work will be required as spedified in the bldding documents.
= New hid opening date is June 23, 2010 at 3:00pm.

Fitmy Name: Be. amnc. Date: _0s/23/2010
Signature: ‘,g ﬁ j ;;Q Title: _president

Typed/Printed Name: _bavid ueach J

“Eaming Communily Confidance Through Exceflence In Service”

DISTRICT ONE DISTRICT TWO DISTRICT THREE DISTRICT FOUR RISTRICT FIVE
JENNIFER HILL ELAINE RENICK JIMY COMNER LINDA STEWART WELTOMN G. CADWELL
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b

LAKE COUNTY

———————

FLORIDA
OFFICE OF PROCUREMENT SERVIGES PHONE: {352) 343-5839
315 WEST MAIN STREET, SUITE 418 FAX: 352) 343-9473
PO BOX 7800
TAVARES FL 32778-7800 www, lakegovernment.com

ADDENDUM NO. 3

Date: June 1, 2010
BID Number 10-0812
Replacement of Leachata Tanks

This addendum s being issued to make the following changes, correctlons, clariflcations and
additions to the hidding document. The information in this addendum modifies and changes the
original bidding documents and takes precedence over the original decuments. Respondents
shall acknowledge recelpt of this addendum by completing this form and refurning it with
the response. Failure to acknowledge this addendum may preclude consideration of the

bid proposal award.

Changel/addiclarify the following:

Cluestion:

ITB documeant page number 37, Article 7, ltems 7.1.2. and 7.1.3 contains conflicting

information. Please clarify: Is the Substantial Completion one hundred elghty or 210 calenday
days; and is the Final Completion two hundred ten or 240 calendar days?

Answet:

Throughout bidding document in varlous sections and artlcles please change tha
followlng:

Substantial Gompletion is one hundred and eighty (180) days and final completion is
two hundred and ten (210) days.

Firm Name; g Dale: _gs6/23/2020

Title: President

Signature:

Typed/Printed Name: Dayid

"Earning Communily Confidence Throtigh Excelffenca In Service”

DISTRICT ONE DISTRICT TWO DISTRICT THREE DISTRICT FOUR DISTRICT FIVE
JENNIFER HILL ELAINE RENICK JIMMY CONNER LIDA STEWART WELTON 6. CADWELY,
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1.1

1.2

1.3

1.4

1.5

2.1

CHAPTER 2
GENERAL CONTRACTOR’S REQUIRED SERVICES

ARTICLEA1
GENERAL PROJECT SERVICES

Essential Services. The General Contractor agrees to provide all services required to
professionally complete its Scope of Services in an expeditious and economical manner
consistent with this Contract For Construction and the best interests of the Owner.

Compliance With Contractual Requirements. At all times the General Contractor is
performing services, it shall comply with the requirements set forth in Chapter 1, Chapter
2 and Chapter 3 of this Contract For Construction.

Cooperative Effort. The General Contractor shall, in consultation with the Owner,
Professional(s), and the subcontractors, endeavor to develop, implement and maintain a
spirit of cooperation, collegiality, and open communication among the parties so that the
goals and objectives of each are clearly understood, potential problems are resolved

promptly, and, upon completion, the Project is deemed a success by all parties.

Relationship To Professional. The Owner's designated Professional will represent the
Owner in dealing with the General Contractor on all design and technical matters, and
will administer this Contract For Construction. Unless otherwise directed by the Owner,
the Owner and the General Gontractor shall communicate with each other in the first
instance through the designated Professional. The Owner’s instructions to the General
Contractor will be issued through the designated Professional.

Additional Or Modified Required Services. Additional or modified required services, if
any, included in General Project Services are listed in Appendix 1 and incorporated
herein by reference.

ARTICLE 2
PRE-CONSTRUCTION SERVICES

Construction Documentis Review.

214 Prior to submittal of its bid, the General Contractor shall have reviewed the
Construction Documents for clarity, adequacy of detail, consistency, accuracy
and completeness to identify:

(i) conflicts, omissions or overlaps, and unusual design details affecting
construction cost and schedules;

{ii) notify the Owner and the Professional in writing of any variances between
the Construction Documents and applicable laws, statutes, building
codes, rules and regulations of which it is aware; and :

(i) factors with the potential to impact the Construction Schedule such as

materials with long lead time, the unavailability of required labor, and
other factors and make suggestions for acceptable alternatives.
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2.2

3.4

2.1.2 Upon completion of its review of the Construction Documents, the General
Contractor shall:

(i) notify the Owner and/or Professional in writing of all problems, conflicts,
defects, omissions, overlaps or deficiencies of which it became aware
and request written clarification; and

i) assist the Professional with the resolution of the identified problems,
conflicts, defects, omissions, overlaps and deficiencies.

Scheduling. The General Contractor understands and acknowledges the Owner's
intent that the Project will be complete by the Date of Substantial Completion. The
General Contractor shall timely prepare and submit the CPM Schedule from the date of
Notice to. Proceed through the Final Completion date for the Owner's review and
approval. This schedule is to be updated monthly, unless the Owner otherwise exempts
the General Contractor from this provision, and attached to the pay application. Failure
to submit or update the schedule to reflect current field conditions shall resuit in non-
payment or delay of payment until the CPM is received

ARTICLE 3
CONSTRUCTION SERVICES

Construction Supervision.

3.11 The General Contractor shall supervise and direct its scope of the Work The
General Contractor shali, at a minimum:

{i provide an on-site job superintendent, if required by the Owner, who shall
speak, read and write English, and who shall supervise all trades and
direct all construction activities, establish and maintain construction
schedules and submit to the Owner daily progress reporis. The
supetintendent shail not be a hands-on tradesman. The Owner shall
retain the authority to remove the superintendent with cause with ten (10)
calendar days written notice. The superintendent shall stay on the job
through 100% of construction and final punch-list items.  The
superintendent shall additionally be responsible to coordinate the safety
program at the job site. Any person employed by the Generai Contractor
or a subcontractor who is found to be conducting themselves in a
detrimental manner shall be removed from the job site immediately upon
notification to the superintendent.

(i) coordinate frade contractors and suppliers, and supervise all construction
services.

(i)  be familiar with all trade divisions and trade contractors’ scopes of Work,
all applicable bullding codes, the Construction Documents, and this
Contract For Construction.

(iv)  check and approve shop drawings and materials delivered to the site,

regularly inspect the Work to determine its compliance with the
Construction Documents and this Contract For Construction, periodically
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3.2

3.1.2

confer with the approptiate Owner's consultant(s) to assure acceptable
levels of quality; and

{v) prepare and maintain Project records, process documents, and staff the
site field office.

The General Contractor shall insure that the Work is (a} in compliance with the
Construction Documents; and (b) complies with any applicable law, statute,
building code, rule or regulation of any public authority or agency having
jurisdiction over the Project. -

The General Contractor shall comply with and cause its subcontractors and
suppliers to comply with the Project Construction Schedule and applicable sub-
schedules. The General Contractor shall obtain and review schedules from
subcontractors and suppliers, coordinate sub-schedules with the Construction
Schedule, and enforce compliance with all applicable schedules to insure timely
completion of the Work. If at any time a Project is delayed, the General
Contractor shall notify the Owner in accordance with other applicable provisions
of this Contract for Construction of the probable cause(s) and possible
alternatives, and make recommendations to minimize expense to the Owner.

The Professional, if agreed to between the Professional and the Owner, will visit
the Project Site at intervals appropriate to the stage of construction and with
sufficient frequency to familiarize itself with the progress and quality of the Work
and to inspect the Work. The Professional’s interpretations and decisions shall
be final regarding the Construction Documents and the Work.

General Contractor's On-Site Facilities. Commencing on the Date of Commencement
and terminating on the Date Of Final Completion, the General Contractor shall provide:

3.2.1

3.2.2

3.2.3

3.24

3.25

The General Contractor O shall / X shall not provide an office trailer at the site
for the duration of the Contract.

The General Contractor shall maintain in the Site field office, on a current basis,
all necessary Construction Documents, schedules, shop drawings, product data,
samples, purchase orders, maintenance manuals and instructions, daily logs,
correspondence, memoranda, and all other Project-related documents.

The General Contractor shall provide temporary toilets at the Site for all workers
for the duration of the construction period.

The General Contractor shall be responsible for providing a temporaty account
for water supply for the duration of this contract. Upoh completion of the work,
the General Contractor shall remove the temporary facilities.

The General Contractor shall provide electrical service for the duration of this

contract, and shall provide temporary witing and shall be responsible for
removing such temporary facilities at the completion of the work.
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3.3

4.1

4.2

4.3

3.2.6 The General Contractor shall make ali necessary arrangements and pay the
costs associated with the installation and operation of telephone service for the
General Contractor’s use.

Additional Or Modified Required Setrvices. Additional or modified required services, if
any, included in Construction Services are listed in Appendix 1 and incorporated herein
by reference.

ARTICLE 4
EXTRA SERVICES

Initiation Of Extra Services. The General Contractor shall provide such Extra Services
as are initiated and authorized in writing by the Owner prior to performance. The
services described in this Article 4 are not included in Required Services unless
identified as an "Additional Or Modified Required Service™.

Definition Of Extra Services. Exira services include, but are not limited to:

(i} setvices petformed after the Date of Final Completion, not contemplated by the
original Scope of Services.

(i) services for preparation for and attendance at deposition, discovery or court of
other dispute resolution proceedings on behalf of the Ownet, except when such
proceedings involve issues of fault, neglect or alleged liabiiity of the General
Contractor, or its agents, employees, of consultants.

(i) other services not included in Required Services mutually agreed to by the
Owner and the General Contractor in writing.

Payment of the General Contractor for Exira Services shall be in accordance with the
approved Change Order issued in accordance with the Owner’s Purchasing Policies and
Procedures.
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APPENDIX 1
ADDITIONAL OR MODIFIED REQUIRED SERVICES

Not Applicable
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1.1

1.2

1.3

1.4

1.5

1.6

CHAPTER 3
GENERAL TERMS AND CONDITIONS

ARTICLE 1
CONTRACT DOCUMENTS

Additional Sets Of Documents. Any additional copies of the Construction Documents
required by the General Contractor for execution of the Work shall be obtained by the
General Contractor at its cost and expense from the reprographic company having the
original documents.

Return Of Documents To Owner. The General Contractor shall return to the Owner
the reproducible set(s), and all copies, of the Construction Documents upon Final
Completion of the Work or termination of this Gontract For Construction.

Electronic Medla. Unless otherwise specified in this Contract For Construction, the
General Contractor may request that the Construction Documents required by the
General Contractor for the Work be fumnished to it on electronic media, if such is
available to the Owner. To the extent that such documents are available on electronic
media, the General Contractor wili be furnished one set of the requested information on
electronic media. Any additional electronic copies of Construction Documents required
by the General Contractor for execution of the Work shall be made by the General
Contractor at the General Contractor's cost and expense.

Minimum Requirements. In every case, requirements established by the Construction
Documents shall be considered as the minimum which will be accepted.

Owner Disclaimer Of Warranty. The Owner has requested that its Professional(s)
prepare documents for the Project, including the plans and specifications for the Project,
which are to be complete, accurate, coordinated, and adequate for bidding, negotiating
and constructing the Work. However, the Owner makes no representation or warranty of
any nature whatsoever to the General Contractor concerning such documents. The
General Contractor hereby acknowledges and represents that it has not relied, and does
not and will not rely, upon any representations or warranties by the Owner concerning
such documents, as no such representations or warranties have been or are hereby
made.

Conflicts In Documents. [n the event of any confiict, discrepancy, of inconsistency
among any of the documents which make up this Contract For Construction, the
following shall control:

1.6.1 As between figures given on plans and scaled measurements, the figures shalil
govern;

1.6.2 As between large-scale plans and small-scale plans, the jarge-scale plans shall
govern;

1.6.3 As between plans and specifications, the requirements of the specifications shall
govern;
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1.7

1.8

2.1

16.4 Provided, however, that among the plans and specifications provided by the
Owner, the more stringent requirement, as determined by the Owner, shall take
precedence over less stringent requirements regardless of in which document
the more stringent requirement resides.

Shop Drawings And Submittals. Shop drawings and other submittals from the General
Coniractor of its subcontractors and suppliers do not constitute a part of this Contract
For Construction, but are Construction Documents after approval by the Owner or
Professional.

Contract Changes. The General Contractor understands and agrees that this Contract
For Construction cannot be changed except as provided herein. No act, ormission o
course of dealing by the parties shall alter the requirement that modifications of this
Contract For Construction can be accomplished only by written documents signed by the
parties. All Change Orders shall be executed in accordance with the Owner's
Purchasing Policy and Procedures.

ARTICLE 2
GENERAL CONTRACTOR’S REVIEWS AND EVALUATIONS

Sufficiency Of Construction Documents And Drawings. The General Gontractor
acknowledges its continuing duty to review and evaluate the Construction Documents during
the petformance of its services and shall immediately notify the Owner and the
Professional(s) about any (i) problems, conflicts, defects, deficiencies, inconsistencies or
omissions it discovers in or between the Gonstruction Documents; and (i) variances it
discovers between the Construction Documents and applicable laws, statutes, building
codes, rules and regulations.

511 If the General Contractor performs any Work which is knows involves (I) a
recoghized problem, conflict, defect, deficiency, inconsistency or pmission in the
Construction Documents; or (i} a variance between the Construction Documents
and requirements of applicable laws, statutes, building codes, rules and
regulations, without notifying the Professional(s) and prior to receiving written
authotization from the appropriate Professional(s) to proceed, the General
Contractor shall be responsible for the consequences of such performance.

21.2 Drawings are generally drawn to scale; however, the figured dimensions or notes-
thereon shall govern. Before ordering any materials or doing any Work, the
General Contractor and subcontractors shall verify all measurements and
required quantities at the Site and shall be responsible for the correcthess of
same. Discrepancies shall be reported in writing to the Professional prior to
proceeding with the Work. No extra charge or compensation will be entertained
due to differences between actual measurements and dimensions indicated on
drawings.

513 If the General Contractor believes that additional time or cost is involved because
of clarifications or instructions issued by the Professional as a result of the
General Contractor's discovery of a conflict in the Construction Documents, the
General Contractor shall follow the provisions of Article 9, Chapter 3. |f the
General Contractor fails to comply with subsection 2.1.1 or 2.1.2, the General
Contractor shall pay such costs and damages to the Owner as would have been
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2.2

3.1

avolded if the General Contractor had complied. The General Gontractor shall
not be ligble to the Owner or Professional for damages resulting from efrors,
inconsistencies or omissions in the Construction Documents or for differences
between field measurements or conditions and the Construction Documents
unless the General Contractor recognized such errot, inconsistency, omission of

difference and knowingly failed to report it to the Professional.

Sufficiency Of Site. Prior to signing this Contract For Construction, the General
Contractor has

0 visited the Site and become familiar with local conditions under which the Project
ia to be constructed and operated; and

(if) reviewed and familiarized itself with the Site survey and any existing structures
on the Site, and reviewed all other information provided by Owner and necessary
for a full understanding of the Work. Owner will provide all hazmat and
subsurface reporis and test results, and all as-builts for existing facilities, utilities
and infrastructure.

In addition, if the Work involves modifications to or remodeling of an existing structure(s)
of other man-made feature(s) on the Site, the General Contractor has also

(iy  reviewed all available as-built and record drawings, plans and specifications; and

(v}  thoroughly inspected the structure(s) and man-made feature(s) to be modified ot
remodeled prior to submission of bid, it any, but in all events prior to signing this
Contract For Construction.

Claims resuiting from the General Contraclor’s failure to familiarize Iiself as
required in this Paragraph with the Site or pertinent documents shall be deemed
waived.

ARTICLE 3
GENERAL CONTRACTOR'S DUTIES, OBLIGATIONS AND RESPONSIBILITIES

Performance Of Work. The General Contractor shall perform and complete its
obligations under this Contract For Construction using its best skill and attention, and
covenants with the Owner to furnish management, supetvision, coordination, labor and
services (i) which expeditiously, economically and properly completes the Work in the
mannet most consistent with the Owner's interests and objectives; (ii) which comply with
the Construction Documents and this Gontract For Construction; and (i) in accordance
with the highest standards currently practiced by persons and entities performing of
providing management, supetvision, coordination, labor and services on projects similar

in size, complexity and cost to the Project.

311 The General Contractor shall not be required to provide professional services
which constitute the practice of architecture or engineering, with the exception of
providing engineering for pre-engineered components including but not limited to
roof trusses, floor joists, metal roof systems and fire sprinkler systems. The

General Contract shall also provide a certified as-built survey at project close-out.

Page 28 of 72

SADOCUMENT\2010\PROCUREMENT\L0-0819 Replacement of Leachate Tanks\Beach Construction CAO draft 9-2-10.docx




3.1.2. All services rendered by the General Contractor for the Project shall be
performed by or under the immediate supervision of persons possessing
expertise in the discipline of the service being rendered, unless such services are
specifically required by the Construction Documents for a portion of the Worl or
unless the General Contractor needs to provide such services in order to carry
out the General Contractor's responsibilities for construction means, methods,
techniques, sequences and procedures. The General Contractor shall not be
required to provide professional services in violation of applicable law. If
professional design services of certifications by a design professional related to
systems, materials or equipment are specifically required of the Genetral
Contractor by the Construction Bocuments, the Owner and Professional shall
specify all performance and design criteria that such services must satisfy. The
General Contractor shall cause such setvices of certifications to be provided by a
properly ficensed design professional, whose signature and seal shall appear on
the drawings, calculations, specifications, certifications, shop drawings and other
submittals prepared by such professional. Shop drawings and other submittals
related to the Work designed or certified by such professional, if prepared by
others, shall bear such Professional’s written approval when submitted to the
Professional. The Owner and the Professional shall be entitled to rely upon the
adequacy, accuracy and completeness of the services, cettifications or approvals
performed by such design professionals, provided the Owner and the
Professional have specified to the General Contractor all petformance and
design criteria that such setvices must satisfy. The Professional shall review,
approve ot take other appropriate action on submittals only for the limited
purpose of checking for conformance with information given and the design
concept expressed in the Construction Documents. The General Gontractor
shall not be responsible for the adequacy of the performance or design criteria
required by the Construction Documents.

31.3 The General Contractor shall, in the course of providing the Work, cooperate and
communicate with the Owner and all other persons of entities as required for
satisfactory completion of the Project.

3.1.4 The General Contractor understands and acknowledges that the Work referred to
in this Contract For Construction may be only part of the Project and that the
Project may include the construction of other structures or other construction
activities on the same Site. The General Contractor shall conduct all its activities
so as not to interfere with the construction of, or operations within or from, other
structures on the Site.

3.1.5 The General Contractor shall not damage, endanger, compromise or destroy any
part of the Project or the Site, including by way of example and not limitation,
work being performed by others on the Site, monuments, stakes, benchmarks
and other survey points, utility services, and existing features or structures on the
Site. Should the General Contractor damage, compromise or destroy any part of
the Project or the Site, the General Contractor shall be fully and exciusively
responsible for and bear all costs associated therewith. In the event General
Contractor does not repair or replace any damaged portion of the Project or the
Site, the Owner shall have the option to make such repairs or replacements and
deduct the cost thereof from the balance of this Contract.
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3.2

3.3

3.4

3.5

3.1.6 The General Contractor shall be responsible for the removal of all surplus
material and debris occurring from the Work. Should the General Contractor fail
to maintain a clean and safe site, including the buildings being constructed
and/or renovated, the Owner shall retain the right to clean up and deduct the cost
of such from the contract price.

Compliance With Governmental Requirements. The General Contractor shalt:

! comply with all applicable laws, statutes, building codes, rules, regulations and
lawful_ orders of ali governmental, public and quasi-public authorities and
agencies having jurisdiction over the Project;

(i) obtain all necessary approvals and permits, including building permit(s), of all
governmental authorities having jurisdiction over the Work; provided, however,
that city water fees and any other permit or impact fee, government fee, of
percolation testing for sepfic system, shall be included in the contract amount as
an allowance; and

(iiy  give all notices required of it by governmental authorities relating to the Project.

Safety. Safety shall be a prime concern of the General Contractor at all times. The
General Contractor shall be responsible for and have control over the means, methods,
technigues, sequences and procedures for coordinating and constructing the Work,
including Site safety and safety precautions and programs. If the Contract Documents
give specific insiructions concerning construction means, methods, techniques,
sequences or procedures, the General Contractor shall evaluate the jobsite safety
thereof and shall be fully and solely responsible for the jobsite safety of such means,
methods, techniques, sequences of procedures. If the General Contractor determines
thai such means, methods, techniques, sequences of procedures may not be safe, the
General Contractor shall give timely written notice to the Owner and the Professional
and shall not proceed with that portion of the Work without further written instructions
from the Professional. If the General Contractor is then instructed to proceed with the
required means, methods, techniques, sequences of procedures without acceptance of
changes proposed by the General Contractor, the Owner shall be solely responsible for
any resulting loss or damage. '

Concurrent Records, The General Contractor shail, concurrently with performance,
maintain detailed records of activities on the Site.

As-Built Drawings. The General Contractor shall maintain at the Site one copy of all
drawings, specifications, addenda, approved shop drawings, change orders, submittals,
and other modifications in good order and accurately marked depicting all changes as
they oceur during construction. The as-built drawings shall be available at all times to the
Ownet, the Professional(s), the Owner's consultants, and quality control and testing
agency personnel. The drawings shall be neatly and clearly marked in color during
construction to record all variations made during construction, and the General
Contractor shall include such supplementary notes and details necessary to clearly and
accurately represent as-built construction; provided, however, that the as-built drawings
shall be kept electronically, and signed and sealed by the Professional, upon request of
the Owner. '
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3.6

3.7

3.8

3.9

Bribes And Kick-Backs. The General Contractor shall not by any means:

0 induce any person or entity employed in the construction of the Project to give up
any part of the compensation to which that person or entity is entitled;

(i) confer on any governmental, public or quasi-public official having any authority of
influence over the Project, any payment, loan, subscription, advance, deposit of
money, setvices or anything of value, present or promised;

(iiy  offer nor accept any hribes or kick-backs in connection with the Project from or to
any individual ot entity, including any of its trade contractors, subcontractors,
consultants, suppliers or manufacturers of Project goods and materials; or

(iv)  without the express written permission of the Owner, call for or by exclusion
require or recommend the use of any subcontractof, consultant, product,

material, equipment, system, process Of procedure n which the General
Coniractor has a direct or indirect proprietary or other pecuniary interest.

Quality Control And Testing. The General Contractor shall develop and implement a
quality management program to insure quality construction, if required by the Owner.
Unless otherwise specified in this Gontract For Gonstruction, the Owner shall select the
quality control and testing agencies and pay for the cost of specified measures and tests
required by the Construction Documents. The General Contractor shall coordinate all
tests and inspections required by the Construction Documents, and the General
Contractor shall arrange for tests and inspections to be conducted as necessary to avoid
any interference with the progress of Work. No claims for extension of time or extra
costs will be allowed on account of any testing, retesting, inspection, re-inspection, of
rejection of Work when defective or deficient Work is found.

Incident Repotting. The General Contractor shall immediately notify the Owner and
Professional(s), both orally and in writing, of the nature and details of all incidents which
may adversely affect the quality or progress of the Work including, but not limited to,
union jurisdictional disputes, accidents, delays, damages to Work and other significant
pcourrences.

Hazardous Substances. The General Contractor shall immediately notify the Owner
and the Professional(s), both orally and in writing, of the presence and location of any
physical evidence of, o information regarding, environmental contamination on the Site
{including but not limited to Hazardous Substances and petroleum releases) of which it
becomes, or reasonably should have become, aware. If the General Contractor
encounters environmental contamination (including but not limited to Hazardous
Substances and petroleum releases), the General Contractor shall (i) immediately stop
performance of Work on that portion of the Work affected by or affecting such
contamination; (i) secure the contaminated area against intrusion; (iily not disturb or
remove the contamination; (iv) not proceed, or allow any subcontractor or supplier to
proceed, with any Work or other activities in the area affected by such contamination
until directed to do so by the Owner; and {v) take any other steps necessary to protect
fife and health.

310 Owner’s Use Of And Access To The Site. The General Contractor shall perform the

Work so as not to interrupt any operations of the Owner on the Site.
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3.11

4.1

3.10.1 The General Contractof understands and acknowledges that the Owner may
need access to or use of certain areas of the Site or Work prior to the General
Contractor's achievement of Substantial Completion, and that such occupancy,
access or use shall not constitute the Owner's acceptance of any Work.

3.10.2 The General Contractor shall not enter any Owner-occupied area of the Site or
Project unless first approved and scheduled by the Owner. The General
Contractor understands and acknowiedges that the Owner may incur damages if
the Owner's operations on the Site are interrupted or impaired as a result of the
Work.

3.10.3 The General Contractor shall afford the Ownet's own forces, and other
consultants, trade contractors, subcontractors and suppliers, access to the Site
for performance of their activities, and shall connect and coordinate its
construction and operations with theirs as required by the Construction
Documents.

Commissioning. The General Contractor shall, through the Owner's Representative,
schedule and coordinate all gquipment and systems start-ups and Project
commissioning within its scope of the Work.

3.11.1 The General Gontractor shall provide the Owner with operation and maintenance
manuals and other operational documentation not less than thirty (30) calendar
days prior to the required date of Final Completion to allow adequate time for
training prior to commissioning and the Owner's occupancy of the Project.

3.11.2 The General Contractor shall meet with the Owner's personnel not less than
thirty (30) calendar days prior to the required date of Final Completion to
familiatize and train them with respect 10 maintenance and use of the Project.
The approptiate Professional(s) will attend and assist with such familiarization
and training.

ARTICLE 4

GENERAL CONTRACTOR'S PERSONNEL, SUBCONTRACTORS, SUPPLIERS AND

SITE FACILITIES

Project Staffing. The General Contractor shall staff the Project with qualified and
designated individuals and entities responsible for its obligations and performance.

411 The General Contractor shall name a representative {the "General Contractor’s
Representative”) to setve as its primary communication contact with the Owner
and the Professional(s).

4.1.2 The General Contractor shall employ persons skifled in the tasks assigned to
them and shall contract with subcontractors and suppliers skilled in the tasks
assigned to them and capable of working harmoniously with all trades, crafts and
other individuals on the Project. The General Contractor shall use its best efforts
to minimize the likelihood of any strike, work stoppage or other labor disturbance.
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4.2

4.3

4.4

41.3 The General Contractor shall immediately remove from the Site, for the duration
of the Project, any person making an inappropriate relfigious, racial, sexual or
ethnic comment, statement or gesture toward any other individual.

4.1.4 The General Contractor shall immediately remove from the Site, for the duration
of the Project, any person who is incompstent, careless, or not working in
harmony.

415 The General Contractor shall be responsible to the Owner for the acts and
omissions of its agents and employees, consultants, subcontractors and
suppliers.

Subcontractor / Supplier Contracts. The General Contractot shall enter into written
contracts with its subcontractors and suppliers, and those written contracts shall be
consistent with this Contract For Construction. It is the intent of the Owner and the
General Contractor that the obligations of the General Contractor's subcontractors and
suppliers inure to the benefit of the Owner and the General Contractor, and that the
Owner be a third-party beneficiary of the General Contractors agreements with its
subcontractors and suppliers.

421 The General Contractor shall make available to each subcontractor and supplier,
prior to the execution of written contracts with any of them, a copy of the
pertinent portions of this Contract For Construction, including those portions of
the Construction Documents to which the subcontractor or supplier will be bound,
and shall require that each subcontractor and supplier shall similarly make copies
of applicable parts of such documents available to its respective subcontractors
and suppliers.

4292 The General Contractor shall include in its written contracts with its
subcontractors and suppliers a provision which contains the acknowledgment
and agreement of the subcontractor or supplier that it has received and reviewed
the applicable terms, conditions and requirements of this Gontract For
Construction that are included by reference in its written contract with the
General Contractor, and that it will abide by those terms, conditions and
requirements.

4.23 The General Contractor's written contracts with its subcontractors and suppliers
shall preserve and protect the rights of the Owner and include the
acknowledgment and agreement of each subcontractor or supplier that the
Owner is a third-party beneficiary of the contract. The General Contractor's
agreements with its subcontractors and suppliers shall require that in the event of
default under, or termination of, this Contract For Construction, and upon request
of the Owner, the General Contractor's subcontractors and suppliers will perform
services for the Ownetr.

Resolution Of Trade Disputes. The General Contractor shalt promptly resolve claims,
complaints, labor disputes and disputes over assignment of work tasks by and among its
subcontractors and suppliers.

Alcoholic Beverages and lllegal Drugs. No alcoholic beverages or illegal drugs are

permitted on any of Owner's properties. Evidence of alcohol or drug use by an individual
will result in the immediate removal of the person from the job site.
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5.1

5.2

5.3

5.4

ARTICLE 5
GOODS, PRODUCTS AND MATERIALS

Quality Of Materials. The General Contractor shall furish goods, products, materials,
equipment and systems which:

{0 comply with this Contract For Construction;

(i) conform to applicable specifications, descriptions, instructions, drawings, data
and sampies;

(i) are new (unless otherwise specified or permitted) and without apparent damage;

(iv)  are of quality, strength, durability, capacity or appearance equal to or higher than

that required by the Construction Documents;
(v} are merchantable;
(vi) are free from defects; and

(viy  are beyond and in addition to those required by manufacturers' or suppliers'
specifications where such additional items are required by the Construction
Documents.

Installation And Use Of Materials, All goods, products, materials, equipment and
systems named or described in the Construction Documents, and all others furnished as
equal thereto shall, unless specifically stated otherwise, be furnished, used, installed,
employed and protected in strict compliance with the specifications, recommendations
and instructions of the manufacturer or supplier, unless such specifications,
recommendations or instructions deviate from accepted construction practices, or the
Construction Documents, in which case the General Contractor shall so inform the
Owner and the appropriate Professional and shall proceed as directed by that
Professional, unless otherwise directed by the Owner. The General Contractor shall
coordinate and interrelate all trade contracts, and subcontracts to ensure compatibility of
goods, products, matetials, equipment and systems, and validity of all warranties and
guarantees, required by the Construction Documents for the Work.

Unsuitable Materials. The General Contractor shall inform the Owner of goods,
products, materials, equipment or systems which the General Contractor knows are
unsuitable or unavailable. Approval by the Owner and a Professional of substitute
goods, products, materials, equipment or systems does not mean of imply final
acceptance by the Owner and Professional if such items should be defective or not as
previously represented.

Brand Name ot Alternate. Notwithstanding the foregeing, if a product or service has
been identified in the specifications by brand name, such identification is intended to be
descriptive and not restrictive and is to indicate the quality and characteristics of service
that will be acceptable. However, i the General Contractor proposes to furnish an
alternate product or service after this Gontract For Construction has been fully executed,
the General Contractor shall receive the written authorization from the Professional and
Owner prior to incorporating such alternate product or service into the Work. An
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5.5

5.6

57

5.8

6.1

alternate to the product/material pecified will only be considered if the product/material is
not readily avaitable to meet the construction schedule. Also, such alternate will require
cost comparison evidence and if found to be less expensive than the specified matetrial,
the Owner will be entitled to a credit for the cost difference. For purposes of this
paragraph, an alternate shall be defined as a product or material differing substantially in
quality and characteristics from the product or material set forth in the Confract
Documents. If the Contract Documents.specify an "or equal” product or material, an
equal is defined as a product or material with the same quality or characteristics as that
specified, but differing in brand name.

Defective Materials. If during or prior to construction operations the Owner or
Professional rejects any portion of the Work on the grounds that the Work of materials
are defective, the Owner or Professional shall give the General Contractor written notice
of the defect. The General Contractor shall then have seven (7) calendar days from the
date the notice is received to correct the defective condition.

Security For The Project. The General Contractor shall provide security for the
Project, including but not limited to security for its Work in progress and for the goods,
products, materials, equipment, systems, construction machinery, tools, devices and
other items required, used or to be used for its scope of the Work, whether stored on of
off site by the General Contractor, its subcontractors, materialmen or others under its
supetrvision.

Material Safety Data Sheets. If any chemicals or materials or products containing toxic
substances are to be used at any time during this contract, the General Contractor shall
keep copies of all material safety data sheets on file with the contract documents located
in the field office.

Payment for Materlals. Unless otherwise provided in this Contract for Construction,
payments shall be made on account of materials and equipment delivered and suitably
stored at the site for subsequent incorporation in the Work. If approved in advance by
the Owner, payment may similarly be made for materials and equipment suitably stored
off the site at a location agreed upon in writing. Payment for materials and equipment
stored on or off the site shall be conditioned upon compliance by the General Contragtor
with procedures satisfactory to the Owner to establish the Owner's title to such matetials
and equipment or otherwise protect the Owner's interest, and shall include the costs of
applicable insurance, storage and transportation to the site for such materials and
equipment stored off the site.

ARTICLE 6
DOCUMENTS AND INFORMATION

Information From Owner. The Owner shall provide the General Contractor with
information reasonably necessary to assist the General Contractor in performing its
services including, if applicable:

{0 the Site legal description and any required survey;

(i) all written and tangible material in its possession concerning conditions below
ground at the Site;
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8.2

6.3

6.4

7.1

7.2

(i) if the Project involves an existing sfructure, all available as-built drawings, record
drawings, plans, specifications and structure system information with respect to
such structure; and

{iv) the Owner’s pertinent Project dates and key milestone dates.

Resolution Of Questions. The General Coniractor shall resolve all questions
concerning the Construction Documents with the Professional who has prepared the
documents. '

Processing Of Documents. When requested to do so by the Owner, the General
Contractor shall process documents, and provide other reasonably required drawings,
services and certifications, necessary to enable the Owner 10 (i) obtain financing or
insurance for the Project; (il) obtain approvals, permiis and Certificates of Occupancy for
the Project not otherwise required to be obtained by General Contractor; and (iii)
represent that the Work complies with requirements of govemnmental agencies having
jurisdiction over the Project.

Sufficiency Of Owner Information. The furnishing of information by the Owner to the
General Contractor shall not relieve the General Coniractor of responsibilities contained
elsewhere in this Coniract For Construction to evaluate information and documents
provided by the Owner and the General Contractor shall timely notify the Owner in
writing of any additional information needed or services required from the Owner in order
for the General Contractor to perform the Work.

ARTICLE 7
SUBMITTALS

Submittal Schedule. The General Contractor shall timely prepare and transmit to the
designated Professional a schedule for provision of all anticipated submittals. The
schedule shall (i) include submittals required by the specifications; (if) be in a format
acceptable to the Professional; and (iii) set forth specific dates for submission of the
listed submittals. The General Contractor shall review and apptove all submittals priot to
submission to a Professional.

Processing Of Submittals. The General Gontractor shall in timely fashion review,
approve if appropriate and forward submittals to the Professional(s) for review and
approval along with such detail and information as the Professional requires. No part of
the Work dealt with by a submittal shall be fabricated or performed until such approval
has been given,

291 A Professional is responsible to the Owner, but not to the General Contractor, to
verify that the submittals conform fo the design concept and functional
requirements of the plans and specifications, that the detailed design portrayed in
shop drawings and proposed equipment and materials shown in submittals are of
the quality specified and will function properly, and that the submittals comply
with the Contract For Construction.

259 The General Contractor shall perform no portion of the Work for which the

Contract Documents require submittal and review of shop drawings, product
data, samples or similar submittals untif the respective submittal has been
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8.1

approved by the Professional. The Work shall then be performed in accordance
with the approved submittals except that the General Contractor shall not be
relieved of responsibility for deviations from requirements of the Contract
Documents by the Professional’'s approval of shop drawings, product data,
samples or similar submittals unless the General Contractor has specifically
informed the Professional in writing of such deviation at the time of submittal and
(i) the Professional has given written approval to the specific deviation as a minor
change in the Work; or (i) a change order or construction change directive has
been issued authorizing the deviation. The General Contractor shall not be
relieved of responsibility for errors or omissions in shop drawings, product data,
samples or similar submittals by the Professional’s approval thereof.

253 The Professional will review and approve, or take other appropriate action, upon
the General Contractor's submittals such as shop drawings, product data and
samples, but only for the limited purpose of checking for conformance with
information given and the design concept expressed in the Contract Documents.
The Professional’s action will be taken with such reasonable promptness as to
cause no delay in the Work or in the activities of the Owner, General Gontractor
or separate contractors, while allowing sufficient time in the Professional’s
judgment to permit adequate review. Review of stich submittals is not conducted
for the purpose of determining the accuracy and completeness of other details
such as dimensions and gquantities, or for substantiating instructions for
installation or performance of equipment or systems, all of which remain the
responsibility of the General Contractor as required by the Contract Documents.
The Professional's review of the General Gontractor's submittals shall not relieve
the General Contraclor of its obligations hereundet, and the Professional’s
review shall not constitute approval of safety precautions or, unless otherwise
specifically stated by the Professional, of any construction means, methods,
techniques, sequences or procedures. The Professional’s approval of a specific
item shall not indicate approval of an assembly of which the item is a component.

7.2.4 By approving and submitting shop drawings, product data, samples and similar
submittals, the General Contractor represents that the General Contractor has
determined and verified materials, field measurements, and field construction
criterla related thereto, or will do so, and has checked and coordinated the
information contained within such submittals with the requirements of the Work
and of the Contract Documents.

ARTICLE 8
GENERAL CONTRACTOR’S INSPECTION AND CORRECTION
OF DEFECTIVE OR iNCOMPLETE WORK

Rejection And Correction Of Work In Progress. During the course of the Project, the
General Contractor shall inspect and promptly, whether at the direction of the
Professional, Owner, or the General Gontractor itself, reject any Work (i) which does not
conform to the Construction Documents; or (i#) which does not comply with any
applicable law, statute, building code, rule or regulation of any governmental, public and
guasi-public authorities and agencies having jurisdiction over the Project.

811 The General Contractor shall promptly correct or tequire the correction of all
rejected Work, whether observed before of after Substantial Completion and
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8.2

8.3

whether or not fabricated, installed or completed.

8.1.1.1 The General Contractor shall bear all costs of correcting Work, including
additional testing and inspections and compensation for afl services and
expenses necessitated by such corrections for Work that does not
conform to the Construction Documents.

8.1.1.2 The General Contractor shall be compensated for all costs of correcting
Work, including additional testing and inspections and compensation for
all services and expenses, inciuding but not limited to general conditions
for extended time, necessitated by such correction for Work installed per
the Construction Documents that is iater determined by others to not
comply with any applicable law, statute, building code, rule or regulation
of any governmental, public or quasi-public authority or agency having
jurisdiction over the project. The General Contractor is not responsible
for conformance of the Construction Documents with any applicable laws,
codes, statutes, rules or regulations.

8.1.2 The General Contractor shall bear the cost of correcting destroyed of damaged
Work, whether completed or partially completed, of the Owner or other trade
contractors or subcontractors caused by the General Contractor 's correction of
removal of rejected Work, due to tack of conformance to the Construction
Documents. If the General Contractor fails to correct any destroyed or damaged
work, the Owner may take such steps as are necessary to repair ot replace the
destroyed or damaged work and deduct the cost thereof from this contract.

Covered Or Concealed Work. If a portion of the Work has been covered, the General
Contractor shall, if notified to do so by the Owner or a Professional, uncover the
designated portion for observation and then replace it.

8.2.1 If the designated portion of the Work was covered contrary to the request of the
Owner or the Professional, or to requirements specifically expressed in the
Construction Documents, the General Gontractor shall receive no additional
compensation for the costs of uncovering and replacement or modification of the
Construction Schedule.

8.2.2 |f the designated portion of the Work was covered prior to a specific request by
the Owner or the Professional that it remain uncovered, the General Contractor
shall receive additional compensation for the costs of uncovering and
replacement or modification of the Construction Schedule(s) only fif the
designated portion of the Work was in conformance with the Construction
Documents.

Acceptance of Non-conforming Work. If the Owner prefers to accept Work which is
not in accordance with the requirements of the Contract Documents, the Owner may do
so instead of requiring its removal and correction, in which case the Conhstruction Price
shall be reduced as appropriate and equitable.  Such adjustment shall be effected
whether or not final payment has been made.
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8.1

9.2

9.3

8.4

9.5

ARTICLE @
CHANGE ORDERS AND CHANGES TO THE WORK

Change Order Requests. Any party to the construction process may request changes
to the Work, compensation or applicable schedules after execution of this Contract, and
without invalidating this Contract. Unless otherwise specified herein, the Professional
shall prepare the change orders and construction change directives. Al Change Order
requests shall be in writing and approved prior to the work which is the subject of the
Change Order being completed, unless otherwise stated herein.

9.1.1 With respect to such requests for changes by the General Contractor, the
General Contractor shall prepare and submit written change order requests to
the designated Professional and Owner.

9.1.2 With respect to requests for changes by parties other than the General
Contractor, the General Contractor shall promptly review and respond in writing
to change order requests submitted by a Professional.

9.1.3 When requested to do so, the General Contractor shall prepare and submit to a
Professional drawings, specifications or other data in support of a change order
request.

9.1.4 Each change order shall include time and monetary impacts of the change,
whether the change order is considered alone or with all other changes during
the course of the Project.

Owner-Directed Changes. The Owner may unilaterally direct the General Contractor to
implement changes in the Work so long as the Work the Cwner is requiring is not
outside of the general scope of this Contract For Construction, and the General
Gontractor, upon written direction from the Owner, shall proceed with such change.

Professional-Directed Changes. A Professional, without the Owner's priof approval,
may authorize or direct the General Contractor to make minor changes in the Work
which are consistent with the intent of the Construction Documents and which do not
involve a change in Project cost, time for construction, scope, or approved design
elements, and the General Contractor shall promptly carry out such changes. Any such
minor changes shall be implemented by written field order and executed by the General
Contractor.

Administration Of Changes. The Professional and Owner will administer and manage
all change order requests and change orders and will prepare required drawings,
specifications and other supporting data as necessary in connection with minor changes,
change order requests and change orders.

Compensation For Changes. With respect to all change order requests involving
credit to the Owner or additional compensation to the General Contractor, the General
Contractor shall (i) obtain from subcontraciors and suppliers the best possible price
quotations; (i) review such quotations to ascertain whether they are reasonable; (iii)
prepare an itemized accounting together with appropriate supporting data, including
reasonable expenditures by, and savings 1o, those performing the Work involved in the

Page 39 of 72

S:\DOCUMEN'I\'ZO10\PROCUREMEN'I\10-0819 Replacernent of Leachate Tanks\Beach Construction CAQ draft 9-2-10.doex




9.6

9.7

proposed change; and (iv) provide a reasonable price quotation to the designated
Professional.

9.5.1 If price quotations for change order requests are determined by the Professional
to be unreasonable, the General Contractor shall, in writing, justify said
quotations or provide additional back-up materials. If after review of the
additional information the Professional determines the quotation is unreasonable,
the Owner may require that the subject Work be performed on a time and
material basis. '

9.52 The General Contractor and its subcontractors and suppliers shall be aflowed no
additional compensation for any costs, fees or expenses incurred in performing
services already required by this Contract For Construction, and shall not be
entitled to additional reimbursement for home-office, other non-job-site or indirect
overhead expenses, or tools necessary for construction.

0.5.3 |Itis the responsibility of the General Contractor to review and approve all pricing
of additional work required of its subcontractors and suppliers.

9.5.4 Additional work which is not part of the Coniract Documents and which does not
impact the critical path shall require an executed change order and is not entitled
to an extension of time but the General Contractor shall be reimbursed the actual
incurred costs and expenses paid to subcontractors and suppliers plus a markup
of ten percent (10%) for General Conditions, Management Fee and overhead
and profit.

0.5.4.1 The above conditions apply to the General Contractor's subconiractor
and sub-subcontractor.

9.5.5 Additional work which is not part of the Contract Documents and which does
impact the critical path shall require a change order and the General Contractor
is entitled to an extension of time with all substantiated costs resulting from the
extension of time and the actual incurred costs and expenses paid to
subcontractors and suppliers plus a markup of ten percent (10%) to cover
General Conditions, Management Fee and overhead and profit. See Paragraph
16.2.3.

9.5.5.1 The above conditions apply to the General Contractor's subcontractor
and sub-subcontractor.

Performance Of Changes. Upon receipt of a field order or change order, changes in
the Work shali be promptly performed. All changes in the Work shall be performed under
applicable conditions of the Construction Documents.

Disputes Regarding Changes.

9.7.1 Regardless if there is a dispute (i) that a change has occurred; (i) whether a
change in the Work will result in adjustment of compensation or applicabie
schedules; or (iii} as to the amount of any adjustment of compensation of
applicable schedules, the change shall be carried out if the Owner issues a
Construction Change Directive. No claim shall be prejudiced by petformance of
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9.7.2

9.7.3

9.7.4

9.7.5

9.7.6

the Work so long as the Owner is notified of the claim in writing prior to
performance of the Work which is the subject of the dispute and the party
disputing the decision of the Owner recites the reasons for its dispute in the
written notice. Failure to notify the Owner in writing shall conhstitute a waiver of
any claim resulting from the change.

In the event a change order request is approved by the Owner in the absence of
an agreement as to cost, time, of both, the approptiate Professional will (i)
receive and maintain all documentation pettaining thereto; (i) examine such
documentation on the Owner's behalf; (iii) take such other action as may be
reasonably necessary or as the Owner may request; and (iv) make a written
recommendation to the Owner concerning any appropriate adjustment in the
Construction Price or time.

A Consiruction Change Directive is a written order prepared by the Professional
and signed by the Owner and the Professional, directing a change in the Work
prior to agreement on any change in the contract price, time or both. The
issuance of a Construction Change Directive does not invalid the Contract for
Construction. A Construction Change Directive shall be used in the absence of
agreement on the terms of a Change Order. If the Directive provides for &
change in the contract price, the adjustment shall be based on one of the
following:

(i) mutual acceptance of a lump sum propetly itemized and stipported by
sufficient substantiating data to permit evaluation;

(ii) unit prices stated in the Contract Documents or subsequently agreed
upon; ‘

(iii) cost to be determined in a manner agreed upon by the parties and a
mutually acceptable fixed or percentage fee; or

(iv)  as set forth below.

The General Contractor shall promptly proceed with the Work upon receipt of a
Construction Change Directive, and shall immediately advise the Professional of
ahy disagreement with the method of compensation set forth in the Directive.

The General Contractor shall sign the Construction Change Directive if the
General Contractor agrees with the adjustment in the time or contract price.
Upon signature, the Change Order Directive shall be effective as a Change
Ordet.

If the General Contractor does not respond promptly or disagrees with the
method of adjustment, the method of adjustment shall be determined by the
Professional on the basis of reasonable expenditures and savings of those
performing the Work attributable to the change, and shall include a reasonable
allowance for overhead and profit. In such case, the General Contractor shall
keep and present to the Professional an itemized accounting fogether with
appropriate suppotting data. Unless otherwise specified herein, costs shall be
limited to:
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(i costs of labor, including social security, unemployment insurance, fringe
benefits required by agreement or custom, and worker's compensation
insurance directly attributable to the change;

(i) costs of materials, supplies and equipment, including the cost of
transportation, whether incorporated or consumed directly attributable to
the change;

(iii) rental costs of machinery and equipment, exclusive of hand tools,
whether rented from the General Contractor or others directly attributable
o the change,;

(v)  costs of premiums for all bonds and insurance, permit fees, and sales,
use or similar taxes related fo the Work directly attributable to the change;
and

(v} additional costs of supervision and field office personnel directly
attributable to the change.

9.7.7 The amount of credit to be allowed by the General Contractor to the Owner for a
deletion or change which results in a net decrease in the contract price shall be
the actual het cost as confirmed by the Professional. When there are both
increases and decreases in the Work, the aflowance for overhead and profit shall
be figured on the basis of net increase, if any, of the change.

9.7.8 Pending final determination of the total cost of the Change Directive, amounts not
in dispute shall be included in future invoices for payment, accompanied by the
Change Order. For costs in dispute, the Professional shall make an interim
determination for purposes of monthly cettification for payment for those costs.
Either party may then submit a claim according to other provisions contained
hereih.

9.8 Necessity For Signed Writing. No act, omission or course of dealing shall alter the
requirement that change orders shall be in writing and signed by the Owner, and that
change orders are the exclusive method for effecting any adjustment {o compensation ofr
applicable schedules. The General Contractor understands and agrees, on behalf of
itself and its subcontractors and suppliers, that neither compensation nor applicable
schedules can be changed by implication, oral agreement, of unwritten change order.

ARTICLE 10
FINANGCIAL CLAIMS AND LIENS

10.1 Notification Regarding Liens. The General Contractor shall immediately notify the
Owner and Professional(s), both orally and in writing, of the nature and details of any
mechanics' liens, construction liens, General Contractor's trust fund claims, or claims of
any type made by anyone against the Owner, the Professional(s), the General
Contractor or any subcontractor or supplier of any of them or against the Project whether
or not such claims arise from the Work.

10.2 Discharge Of Liens. The General Contractor shall take all action necessary to obtain
the prompt discharge of any liens or claims filed agalhst the Project for which the
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11.2

General Contractor has been paid. f any lien or claim filed is not discharged and
released by the claimant, the General Contractor shall, within a reasonable period of
time, but in no event more than fourteen (14) calendar days after request and at its own
cost, promptly obtain discharge and release of, or indemnity for, such fien or claim by
providing or filing, as appropriate, the requisite bond.

ARTICLE 11
OWNER'S CONSULTANT(S), PROFESSIONAL(S) AND
CONSTRUCTION ADMINISTRATION

Owner's Designated Professionai Representative. Unless otherwise directed by the
Owner, one designated Professional shall act as the Owner’s design representative from
the effective date of this Contract For Construction untii one (1} year from the date of
achievement of Substantial Completion.

11.1.1 The Professional so designated will be the Owner's design representative during
performance of the Work and will consult with and advise the Owner on all
design and technical matters.

11.1.2 The designated Professional will act as initial interpreter of the requirements of
this Contract For Construction and as the Owner's advisor on claims.

Professional Site Visits. The Professional(s) will visit the Site with sufficient frequency
for familiarization with the progress and quality of the Work and to inspect the Work to
determine compliance of the Work with () this Contract For Construction, including
approved shop drawings and other submittals; (i) the Construction Schedule; and (iil)
applicable laws, statutes, building codes, rules of reguiations of all governmental, public
and guasi-public authorities and agencies having or asserting jurisdiction over the
Project.

Professional Rejection Of Work. The Professional(s) may disapprove of reject Work
which does not comply with (i) this Contract For Construction including approved shop

. drawings and other submittals; or (ii) applicable laws, statutes, building codes, rules of

regulations of any governmental, public and quasi-public authorities and agencies
having or asserting jurisdiction over the Project.

Professional Evaluations.

11.4.1 The Professional(s) will review and evaluate the results of all inspections, tests
and written reports required by this Contract For Construction and by any
governmental entity having or assetting jurisdiction over the Project. The
Professlonal(s) will take appropriate action on test results, including acceptance,
rejection, requiring additional testing or corrective work, or such other action
deemed appropriate by the Professional(s). The Professional(s) will promptly
reject Work which does not conform to and comply with testing requirements.

11.4.2 The Professional(s) may require inspection or testing of any Work in addition to
that required by this Contract For Construction or governmental entities having or
asserting jurisdiction over the Project when such additional inspections and
testing is necessary of advisable, whether or not such Work is then fabricated,
installed or completed. The Professional(s) will take appropriate action on all
such special testing and inspection reports, including acceptance, rejection,
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11.5

11.6

11.9

12.1

requiring additional testing or corrective work, of such other action deemed
appropriate by the Professional(s).

Professional Submittal Activities. The Professional(s) will review and approve, reject
or take other appropriate action on submittals such as shop drawings, product data,
samples and proposed equal matetials of equipment and requested substitutions within
not more than fourteen {14) calendar days, and will not approve any submittals unless
such submittals conform with (i) the Project design concept; (i) this Gontract For
Construction; and (i) the Owner's budgeted Total Project Construction Cost. A
Professional’s review of submittals shall not constitute final acceptance of materials or
equipment furnished or installed if such materials or equipment should be defective or
not as represented by approved submittals or as otherwise required by the Gonstruction
Documents. The General Contractor remains responsible for details and accuracy, for
confirming and correlating all quantities and dimensions, for selecting fabrication
processes, for techniques of assembly, and for performance of the Work.

Professional Interpretations. A Professional will, when requested to do so in writing
by the General Contractor, promptly and so as to cause no unnecessary delay, render
written or graphic interpretations and decisions necessary for the proper execution of the
Work. A Professional's interpretations and decisions relfating to artistic effect shall be
final if not inconsistent with this Contract For Construction.

Professional Change Order Activities. The Professional(s) will consult with and
advise the Owner concerning, and will administer and manage, all change order
requests and change orders on behalf of the Owner.

Professional Pay Application Activities. The appropriate Professional will review
applications for payment, including such accompanying data, information and schedules
as the Professional requires, to determine the amounts due to the General Gontractor
and shall authorize payment by the Owner to the General Contractor in writing. After the
Work is determined to be finally complete and the Professional determines that the
General Gontractor has completed the Work, the Professional will determine whether the
General Contractor is entitied to final payment, and if so will so cettify to the Owner in
writing.

Professional Relationship To General Contractor. The duties, obligations and
responsibilities of the General Contractor under this Contract For Construction shall not
be changed, abridged, altered, discharged, released, or satisfied by any duty, obligation
or responsibility of any Professional. The General Contractor shall not be a third-party
beneficlary of any agreement by and between the Owner and any Professional. The
duties of the General Contractor to the Owner shall be independent of, and shall nof be
diminished by, any duties or obligations of any Professional to the Owner.

ARTICLE 12
INSPECTION, CORRECTION OF WORK,
AND PROJECT CLOSE OUT

Substantial Completion. Substantial Completion of the Work shall be deemed to have
occurred on the later of the dates that the Work passes a Substantial Completion
inspection, and the required Substantial Completion documentation and items have
been produced. :
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1211

12.1.2

12.1.3

12.1.4

12.1.5

12.1.6

12.1.7

When the General Gontractor believes that the Work is substantially complete, it
shall notify the Owner and the appropriate Professional that its Work is ready for
a Substantial Completion inspection.

At or prior to the Substantial Completion inspection, the General Contractor will
prepare and furnish to the Professional a Declaration of Substantiai Completion,
which at a minimum must:

Q) contain a blank for entry of the date of Substantial Completion, which date
will fix the commencement date of warranties and guaranties and allocate
between the Owner and the General Contractor responsibility for security,
utilities, damage to the Work and insurance;

(i) include a list of items to be completed or corrected and state the time
within which the listed items will be completed or cotrected; and

(i}  contain signature fines for the Owner, the General Gontractor and the
Professional.

Upon receipt of notification from the General Contractor the appropriate
Professional will coordinate with the Owner and the General Contractor a date for
inspection of the Work to determine whether the Work is substantially complete.

At inspection(s) to determine whether the Work is substantially complete, the
Professional will:

Q) inspect the Work;
{ii) list additional items to be completed or corrected; and

(i)  determine, in consultation with the Owner, whether Substantial
Completion of the Work has occurred.

If the Work is determined not to be substantially complete, the Work shall be
prosecuted until the Work is substantially complete and the inspection process
shall be repeated at no additional cost to the Owner until the Work is determined
to be substantially complete.

On or prior to the required date of Substantial Completion, the General
Contractor shall deliver to the appropriate Professional keys, permits, the
certificate of occupancy, and other necessary and customary documents and
items pre-requisite for the Owner's occupancy and use of the Work for its
intended purpose. The Professional will obtain and review Substantial
Completion documentation and items, and will inform the General Contractor of
any deficiencies.

When the Owner, the General Contractor and the appropriate Professional agree
that the Work has passed the Substantial Completion inspection and the General
Contractor has produced the required Substantial Completion documentation and
items, they shall each sign the Declaration of Substantial Completion declaring
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the Work substantiaily complete and establishing the actual date of Substantial
Completion. The Declaration of Substantial Gompletion shall also include a list of
and timeline for the completion of Work needing completion and correction.
Failure of the General Contractor to include an item on the list does not alter the
responsibility of the General Contractor fo complete all Work in accordance with
this Contract for Construction.

12.1.8 The General Contractor shall promptly correct the Work propetly rejected by the
Professional or failing to conform to' the requirements of this Contract for
Construction, whether discovered before or after Substantial Completion and
whether or not fabricated, installed or completed. Costs of correcting the
rejected Work, including additional testing and inspections and compensation for
the Professional’s services and expenses made necessary thereby, shall be at
the General Contractot’s expense. '

12.1.9 Substantial Completion must be accompanied by a Cetiificate of Occupancy,
Unless the Certificate of Occupancy is unattainable outside of the General
Contractor’s control.

12.2  Final Completion. Final Completion of the Work shall be deemed to have occurred on
ihe later of the dates that the Work passes a Final Completion inspection and that the
General Contractor has produced all required Final Completion close-out documentation
and items. Final Completion shall not be deemed to have occurred and no final payment
shall be due the General Contractor or any of its subcontractors or suppliers until the
Work has passed the Final Completion inspection and all required Final Completion
close-out documentation and items have been produced to the Owner by the General
Contractor.

12.2.1 When the General Contractor believes the Work is finally complete, the General
Contractor shall notify the Owner and the appropriate Professional that the Work
is ready for Final Completion inspection.

12.2.2 Upon receipt of such notification from the General Contractor, the Professional
will coordinate with the Owner and the General Contractor a date for inspection
of the Work to determine whether the Work is finally complete.

12.2.3 At the Final Completion inspection to determine whether the Work is finally
complete, the Professional will:

0 inspect the Work;

(ii) determine whether all items on the list included with the Declaration of
Substantial Completion have been satisfactotily completed and corrected,

(i) determine whether the Work complies with (a) this Contract For
Construction; (b) applicable laws, statutes, building codes, rules or
regulations of all governmental, public and quasi-public authorities and
agencies having jurisdiction over the Project; and {c) applicable
installation and workmanship standards;
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(iv)  determine whaether required inspections and approvals by the official(s)
having or asserting jurisdiction over the Project have been satisfactorily
completed; and '

) determine, in consuitation with the Owner, whether the Work is finally
complete.

12.0.4 if the Work is not finally complete, the General Contractor shall continue fo
prosecute the Work, and the inspection process shall be repeated at no
additional cost to the Owner, until the Work is finally complete.

12.2.5 On or prior to the date of Final Completion, the General Contractor shall deliver
to the appropriate Professional the following Final Completion close-out
documentation and items:

{i) all operating and instruction manuals not previously produced during
commissioning and required maintenance stocks;

(i) two (2) sets of ag-built drawings and markups;

(iii) cettification and affidavit that all insurance required of the General
Contractor beyond final payment, if any, is in effect and will not be
- canceled or aflowed to expire without notice to the Owner;

(iv)  written consent of the surety(ies), if any, 1o final payment;

W) full, final and unconditional waivers of mechanics ot construction fiens,
releases of General Contractor's trust fund or similar claims, and release
of security interests or encumbrances on the Project property from each
contractor, subcontractor, supplier or other person or entity who has, or
might have a claim against the Owner ol the Ownet's property;

(viy  full, final and unconditional certification and affidavit that alf of the General
Contractor's obligations to contractors, subcontractors, suppliers and
other third parties for payment for labor, materials or equipment related to
the Project have been paid or otherwise satisfied;

(vii)  all written warranties and guarantees relating to the fabor, goods,
products, materials, equipment and systems incorporated into the Work,
endorsed, countersigned, and assigned as necessary; :

(vii) affidavits, releases, bonds, waivers, permits and other documents
necessary for final close-out of Work;

(x) a list of any item(s) due but unable to be delivered and the reason for
non-delivery;

(%) spare parts and attic stock, if any; and

(xiy  any other documents reasonably and customarily required or expressly
required herein for full and final close-out of the Work.
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13.1

13.2

12.2.6 The appropriate Professional will review and determine the sufficiency of all Final
Completion close-out documentation and items required for Final Completion
which are submitted by the General Contractor, and will immediately inform the
General Contractor about any deficiencies and omissions.

ARTICLE 13
GENERAL CONTRACTOR’S WARRANTIES AND GUARANTEES

One-Year Warranty. In addition to the warranties and guarantees set forth elsewhere in
this Contract For Construction, the General Gontractor, upon request by the Owner of
the Professional, shall promptly correct all failures or defects in the Work for a period of
one (1) year after the actual date of Substantial Completion, or the date of acceptance
by the Owner, whichever is later.

13.1.1 The General Contractor shall schedule, coordinate and participate in a walk-
through inspection of the Work one (1) month prior to the expiration of the one-
year correction period, and shall notify the Owner, the appropriate
Professional(s), and any necessary subcontractors and suppliers of the date of,
and request their participation in, the walk-through inspection. The purpose of
the walk-through inspection will be to determine if there are defects or failures
which require correction.

13.1.2 Should the General Contractor faif to promptly correct any failure of defect, the
Owner may take whatever actions it deems necessary to retmedy the failure or
defect and the General Contractor shall promptly reimburse the Owner for any
expenses or damages it incurs as a result of the General Contractor 's failure to
correct the failure or defect.

Express Warranties And Guarantees — General Contractor. In addition to the
warranties and guarantees set forth elsewhere herein, the General Gontractor expressly
warrants and guarantees to the Owner:

(i} that the Work complies with the Construction Documents;

) that all goods, products, materials, equipment and systems incorporated into the
Work conform to applicable specifications, descriptions, instructions, drawings,
data and samples and shall be and are (a) new (unless otherwise specified or
permitted) and without apparent damage or defect; {b) of quality equal to or -
higher than that required by the Construction Documents; and (c) merchantable;
and

(iliy  that all management, supervision, iabor and services required for the Work shall
comply with this Contract For Construction and shall be and are performed in a
workmanlike manner.

(v) Al work shall be guaranteed for one (1) year after completion and accepiance
unless otherwise specified. The guarantees are 1o be construed as being
supplemental in nature and in addition to any and all other remedies available to
the Owner under the laws of the State of Florida.
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13.3

13.4

13.5

13.6

14.1

14.2

14.3

14.4

Express Warranties And Guarantees - Subcontractors And Suppliers. The General
Contractor shall require that all of its subcontractors and suppliers provide written
warranties, guarantees and other undertakings to the Owner and the General Contractor
in a form identical to the warranties, guarantees and other undertakings set forth in this
Contract For Construction, including the warranties, guarantees and undertakings set
forth in this Article, which warranties, guarantees and undertakings shall run to the
banefit of the Owner as well as the General Contractor.

13.3.1 Specifically, Florida Aquastore, manufacturer of the replacement tanks, shall
provide a five (5) year warranty for the replacement tanks.

Non-Exclusivity And Survival. The warranties and guarantees set forth in this Article
shall be in addition to alt other warranties, express, implied or statutory, and shall survive
the Owner's payment, accepiance, inspection of or failure to inspect the Work, and
review of the Construction Documents.

Non-Limitation. Nothing contained in Paragraph 13.1 shall be construed to establish a
period of limitation with respect to the General Contractor's obligations under this
Contract For Construction. Paragraph 13.1 relates only to the General Contractor’s
specific obligations with respect to the Work, and has no relationship to the time within
which the General Contractor's contractual obligations under this Contract For
Construction may be enforced, nor 1o the time within which procesdings may be
commenced to establish the General Contractor 's liability with respect to any contractual
obligations pursuant to Paragraph 13.1 or contained elsewhere herein.

Commencement Of Obligations. Unless otherwise specified, all of the General
Gontractor’s warranty and guaranty obligations, including the time period(s) for all written
warranties and guarantees of specifically designated equipment required by the
Construction Documents, shall begin on the actual date of Substantial Completion.

ARTICLE 14
OWNER’S DUTIES, OBLIGATIONS AND RESPONSIBILITIES

Timely Compensation Of General Contractor. The Owner shall timely compensate
the General Contractor in accordance with this Contract For Construction, and in
accordance with Part VIl, Chapter 218, Florida Statutes.

Payment For Testing. Unless otherwise required to be provided by the General
Contractor in its scope of services, Owner shall secure and pay for all Project testing
pursuant to the Schedule of Values.

Owner Review Of Documents. The Owner shall review documents prepared by the
General Contractor in a timely manner and in accordance with schedule reguirements.
Review by the Owner shall be solely for the purpose of determining whether such
documents are generally consistent with the Owner's intent. No review of such
documents shall relieve the General Contractor of any of its responsibilities.

Status Of Owner. The Owner shall not have control or charge of construction means,
methods, techniques, sequences of procedurss, or for safety precautions and programs
in connection with the Work, nor shall the General Contractor, for any of the foregoing
purposes, be deemed the agent of the Owner.
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14.5

15.1

15.2

15.3

Owner's Utilities. The Owner shall provide water, gas and electrical energy only as
they exist at the Site prior to the start of construction. The General Contractor shall be
responsible to provide and pay for connections to, extensions from and means of using
these utilities, unless otherwise specified herein.

14.5.1 The Owner will pay utility company bills for water, gas and electrical energy
which is required for the Project and which passes through the Owner's meters.
However, the Owner shall not pay for (i) water which is expended without proper

regard for ecological and conservation considerations; (ii) electrical energy

expended in electric heating devices; or (iii) utilities for General Contractor’s field

offices.

14.5.2 Acceptance by the General Gontractor of the use of the Owner's water, gas and
electrical energy constitutes a release from the General Contractor to the Owner
of all claims and liability for any damages of losses which may be incurred by the
General Contractor as a result of water, gas and electrical energy outages or
voltage variations or surges.

ARTICLE 15
GENERAL CONTRACTOR’S COMPENSATION

Unit Prices. If any portion of the Construction Price is determined by the application of
unit prices, the number of unils contained in the General Contractor's Compensation
Schedule is an estimate only, and the compensation to the General Contractor shall be
determined by the actual number of units incorporated in, or required by, the Work. If
unit prices are set forth in the Contract for Construction or subsequently agreed upon,
and if quantities originally contemplated are materially changed in a proposed change
order of construction change directive so that application of such unit prices to quantities
of Work proposed will cause substantial inequity to the Owner or General Contractor, the
applicable unit prices may be equitably adjusted.

Schedule Of Values. The General Contractor shall prepare and present to the Owner
and the designated Professional the General Contractor's schedule of values,
apportioning the different elements of the Work for purposes of periodic and final
payment. The General Contractor's schedule of values shall be presented in the format,
and with such detail and supporting information, requested by the Professional or
Owner. The General Contractor shall not imbalance or artificially inflate any element of
the schedule of values. Upon the Professional and Owner's acceptance, the schedule of
values shall be used to process and pay the General Contractor's payment requests.
The schedule of values shall not be changed without written change order authorized by
the Owner.

Invoicing Procedures. In accordance with the procedures and requirements set forth
in this Article, the General Contractor shall invoice the Owner and the Owner shall pay
the General Contractor the Construction Price.

153.1 In accordance with Chapter 1, Section 4.3, the General Contractor shall submit
invoices to the Professional requesting payment for labor and setvices rendered
during the preceding thirty (30} calendar days. Each invoice shall at a minimum
state:
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(i) the total Construction Price;

(i the amount due for properly provided fabor, materials and egquipment
properly incorporated into the Project;

{iit) a breakdown of the various phases or parts of the Work as related to the
Construction Price; :

(v}  the value of the various phases or parts of the Work actually performed;
(v} previously invoiced amounts and credit payments made;

(vij  the total amount due, less any agreed retainage;

(vi)  acurrent GPM schedule with every pay application;

and shall also have attached such lien waiver and other documentation verifying
the General Contractor's payment {o subconiractors and suppliers as the Owner
ot Professional may request. There shall be no payment made fof materials,
supplies or equipment stored off the job site.

15.4 Payment Procedures.

15.4.1 The Professional will review the General Contractor's applications for payment,
including such accompanying data, information and schedules as the
Professional requires, to determine the amounts due to the General Contractor
and, based upon such review, together with its inspections of the Work, shall
authorize payment by the Owner to the General Contractor in writing. Such
authorization will constitute the Professional’s certification to the Owner that

(i) the Work described in the General Contractor's invoice has progressed to
the tevel indicated and has been performed in accordance with the
Contract For Construction;

(it) all necessary and approptiate lien walvers have been submitted; and

{ih) the amount requested is currently due and owing fo the General
Contractor. :

15.4.2 In the case of unit price work, the Professional's recommendations for payment
will constitute a final determination of quantities and classifications of such work.

15.4.3 Payments shall be deemed timely if postmarked at feast two (2) business days
before the Payment Date defined in Chapter 1 or any other payment due date
stated in this Article 15. ’

15.4.4 The Professional may witnhold all or part of an application for payment fo the
extent reasonably necessary to protect the Owner if in the Professional’s opinion
the representations to the owner required by subsection 15.4.1 cannot be made.
If the Professional is unable to certify payment in the amount of the application,
the Professional shall notify the General Contractor and the Owner as provided
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15.5

for herein. lf the General Contractof and the Professional cannot agreé on &
revised amount, the Professional shall promptly authorize payment for the
amount which the Professional is able to make such representations to the
Owner. The Professional may also withhold payment or, because of
subsequently discovered evidence, may nullify the whole or part of an application
for payment previously issued, to such extent as may be necessary in the
Professional’s opinion to protect the Owner from loss for which the General
Contractor is responsible, including loss resulting from its acts and omissions,
because of

(i) defective Work not remedied;

(i third party claims filed or reasonable evidence indicating probabEe filing of
such claims unless security acceptable to the Owner is provided by the
General Contractor;

(iiy  failure of the General Contractor to make payments properly tb
subcontractors for labor, materials o equipment;

(v)  reasonable evidence that the Work cannot be completed for the unpaid
balance of the Contract Price;

(v) damage to the Owner or other contractor;

(viy  reasonable evidence that the Work will not be completed within dates
established in the Construction Schedule, and that the unpaid balance
would not be adequate to cover liquidated damages for the anticipated

delay; or

(viiy  persistent failure o carry out the Work in accordance with this Contract
for Construction.

Owner’s Right To Refuse Payment. A Professional’'s approval of the General
Contractor's invoice shall not preclude the Owner from exercising any of its remedies
under this Contract For Construction. 1n the event of a dispute, payment shall be made
in accordance with Part Vi, Chapter 218, Florida Statutes, for amounts not in dispute,
subject to any setoffs claimed by the Owner. The Owner, to the extent permitted by Part
Vi, Chapter 218, Florida Statutes, shall have the right to refuse to make payment and, if
necessary, may demand the return of a portion or all of the amount previously paid to
the General Contractor due to:

(i) the General Contractor's failure to perform the Work In compliance with the
requirements of this Contract For Construction or any other agreement between
the parties;

(ii) the General Contractor’s failure 10 correctly and accurately represent the Work
performed in a payment request, or otherwise;

(i)  the General Contractor's performance of the Work at a rate or in a manner that,

in the Owner's opinion, is likely to result in the Project or any portion of the
Project being inexcusably delayed;
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15.6

15.7

15.8

15.9

(iv)  the General Contractor's failure fo use funds previously paid the General

Contractor by the Owner, to pay the General Contractor's Project-reiated

obligations including, but not limited to, the General Contractor’s subcontractors,
materialmen, and suppliers;

(v) claims made, or likely to be made, against the Owner of its property;

{wi) loss caused by the General Contractor or the General Contractor’s
subcontractors, or suppliers; of

(viy  the General Contractor's failure or refusal to perform any of its obligations to the
Owner.

Correction Of Past Payments, All prior payments, whether based on estimates or
otherwise, may be corrected and adjusted in any subsequent payment and shall be
corrected and adjusted in the final payment. in the event that any invoice conains a
defect or impropriety which would prevent timely payment, the Owner shall notify the
General Contractor in writing of such defect or improptiety in accordance with Section
218.735, Florida Statutes. Any disputed amounts determined by the Owner to be
payabie to the General Contractor shall be due in the time frames set forth in Section
218,735, Florida Statutes, from the date the dispute is resolved.

Invoice Warranties And Guarantees. The General Contractor expressly warrants and
guarantees to the Owner that:

(i) title to all goods, products, materials, equipment and systems covered by an
invoice will pass to the Owner upon incorporation into the Work;

) all goods, products, materials, equipment and systems covered by an invoice are
free and clear of liens, claims, security interests or encumbrances; and

iii) no goods, products, materials, equipment or systems covered by an invoice have
been acquired by the General Contractor, or its subcontractors of suppliers,
subject to an agreement under which an interest therein ot an encumbrance
thereon is retained by the seller or otherwise imposed by the General Contractor,
or its subcontractors or suppliers.

General Contractor’s Signature. The signature of the General Contractor on any
invoice constitutes the General Contractor's certification to the Owner that (i} the
General Contractor's services listed in the invoice have progressed to the level indicated
and have been performed as required by this Contract Eor Construction; (i) the General
Contractor has paid its subconiractors and suppliers their proportional share of all
previous payments received from the Owner; and (iii) the amount requested is currently
due and owing.

Taxes.
1£.9.1 The Owner is exempt from federal excise taxes and all State of Florida sales and
use taxes. The Owner will execute an exemption certificate if submitted by the

General Contractor. Further, contractors doing business with the Owner are not
axempt from paying sales tax to their suppliers for materials needed to fulfill
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contractual obligations with the Owner, nor shall the General Contractor be
authorized to use the Owner's tax exempt certificate or status in securing such
materials. The General Coniractor shall secure, defend, protect, hold harmiess,
and indemnify the Owner from and against any and alt liability, loss, claims,
demands, suits, costs, fees and expenses (including actual fees and expenses of
attorneys, appellate fees and costs, expett witnesses, and other consultants)
relating to any taxes assessed of imposed upon, incurred by or asserted against
the Owner by any taxing authority with respect 1o such taxes.

15.9.2 In accordance with Section 212.08(6), Florida Statutes, and Rule 12A-1 084,
Florida Administrative Code, the Owner is tax exempt when it purchases tangible

personal property for use in public works projects, subject 10 certain restrictions.

In the event this project is declared a sales tax recovery project by the Owner,
the following procedure shall apply:

{0 The Owner, through the Department of Public Works, shall determine
whether the Owner shall directly purchase certain materials required for
ithe Work. If the Owner determines that the Qwner shall directly purchase

certain materials, the Owner shall notify the General Contractor in writing

of the specific materials which the Owner intends to purchase.

(i) Within ten (10) calendar days from receipt of the written notice described
in Paragraph 15.9.2(i), the General Contractor shall advise the Owner in
writing of: (a) the date upon which the materials must be on-site

according to the Construction Schedute approved at that time, (b} the
date that the General Contractor directs that the Owner place the order
tor the described materials, (c) the location to which the materials are to
be delivered, and (d) any other particutar details of the order which the
General Contractor requests that the Owner include in the Purchase
Order to the vendor.

(i) The Owner may, but is not required to, provide the General Contractor
with the proposed Purchase Order for the materials. In that case, the
General Contractor shall review the Purchase Order for compliance with

the Consiruction Documents, including, without limitation, the plans,
specifications and Construction Schedule. Within the earlier of: five (5)
calendar days from the receipt of the proposed Purchase Order of the
day ptior to the date provided by the General Contractor pursuant to
Paragraph 15.9.2(ii)(b) above, the General Contractor shall provide the
Owner with written approval of the Purchase Order or shall provide
written revisions to the Purchase Ordet, in order that the materials and
the delivery thersof shalt comply with the Construction Documents,
including, without limitation, the plans, specifications and Construction
Schedule.

(v The Ownet, through the Department of Eacilities Development and
Management, shall thereafter issue a purchase Order for the materials
with the vendor.

V) The Owner shall take title to those matetials directly from the vendor and
shall bear the risk of loss of damage to the materials which are delivered
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by the vendor through the time that the materials are defivered to the
location designated by the General Contractor. After the materials are
delivered to the location designated by the General Contractor, the
General Contractor shall have full responsibility for their storage,
protection, risk-of-loss and installation pursuant to the Construction
Documents, including, without limitation, the plans, specifications and
Construction Schedule.

(viy  The vendor shall invoice the Owner directly for the materials purchased
from the vendor. The Owner shall pay the invoices for the materials
directly, presenting its sales tax exemption certificate to each vendor at
the time of payment.

With respect to the materials specifically designated by this section, the General
Contractor shall be relieved only of its responsibilities to place the order for the subject
materials, to pay for the materials and to insure the materials against loss through the
date that they are delivered to the location designated by the General Gontractor.
Otherwise, nothing herein shall revise of modify the General Gonfractor’s responsibilities
set forth in this Agreement, including, without limitation, the responsibility to schedule the
timely ordering and delivery of the materials purchased under this Paragraph 15.9.2, the
management of the materials once delivered or the incorporation of the matetials into
the Work, as provided in the Construction Documents, including, without limitation, the
plans, specifications and Construction Schedule.

The cost of any materials purchased through the sales tax recovery program shall be
deducted from the contract amount. The Owner and General Contractor shall execute a
written change order described in this Agreement, and approved in accordance with the
Owner's policy. The Change Order shall become a part of the Contract Documents as
provided in this Agreement.

15.10 Compensation Of General Coniractor’'s Subcontractors And Suppliers. Upon
receipt of payment from the Owner, the General Contractor shall pay each of its
subcontractors and suppliers out of the amount recelved by the General Gontractor on
account of such subcontractor's.or suppiier's portion of the Work, the amount to which
each entity is entitied, reflecting percentages actually retained from payments to the
General Contractor on account of such entity's portion of the Work. The Owner shall
have no obligation to pay, and shall not be responsible for payments to, the General
Coniractor’s subcontractors or suppliers.

15.11 Final Payment. Prior to being entitled to receive final payment, and as a condition
precedent thereto, the General Contractor must achieve Final Completion. The Ownher
shall, subject to its rights set forth above in this Article, make final payment of all sums
due the General Contractor in accordance with Part VlI, Chapter 218, Florida Statutes.
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16.1

ARTICLE 16
SCHEDULE REQUIREMENTS

Construction Schedule, The Construction Schedule shall include all pertinent dates
and periods for timely completion of the Work.

16.1.1

16.1.2

16.1.3

16.1.4

16.1.5

Unless otherwise directed and approved by the Owner, the General Contractor
shall prepare the Construction Schedule as a critical path schedule with separate
divisions for each major portion of the Work or operations. The Construction
Schedule shall include and properly coordinate dates for pefformance of all
divisions of the Work, including completion of off-Site requirements and tasks, so
that the Work can be completed in a timely and orderly fashion consistent with

the required dates of Substantial Completion and Final Completion.

The Consiruction Schedule shall include (i) the date of the Notice to Proceed, (ii)
the required Commencement Date, the required dates of Substantial Completion
and Final Completion; (iil) any guidefine and milestone dates required by the
Owner: (iv) any applicable subconhtractor and supplier subschedules; (v) a
submittal schedule which allows sufficient time for review of documents and
submittals; (vi) the complete sequence of construction by activity, with dates for
beginning and completion of each element of construction; and (vii) required
decision dates.

By reviewing the Construgtion Schedule, the Owner and a Professional do not
assume any of the General Contractor's responsibility (i) that the Construction
Schedule be coordinated or complete; or (ii) for timely and orderly completion by
the required dates of Substantial Completion, Final Completion and any
milestone dates required by the Ownet.

The General Contractor shall review, on a weekly basis, the actual status of the
Work against the Construction Schedule. The General Contractor shall discuss
the status of the Work weekly with the designated Professional, so that proper
overall management may be provided.

The General Contractor shall periodically and in all instances when the General
Contraclor anticipates that performance of the Work will be delayed or in fact has
been delayed, but not less frequently than monthly, prepare a revised
Construction Schedule and show actual progress of the Work through the
revision date, projected completion of each remaining activity, activities modified
since previous submittal, major changes in scope, and other identifiable changes.
The updated Construction Schedule shall be accompanied by a narrative report
which (i) states and explains any modifications of the critical path schedule,
including any changes in logic; (ii) defines problem areas and lists areas of
anticipated delays; (iii) explains the anticipated impact the problems and delays
will have on the schedule and scheduled activities; (iv) reports corrective action
taken or proposed; and {v) states how problems anticipated by projections shown
on the schedule will be resolved to avoid delay in delivering the Work by the
required dates of Substantial Completion and Final Completion, and other
milestone dates required by the Owner, if any.
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16.2 Delay In Performance.

16.2.1

16.2.2

16.2.3

The General Contractor expressly agrees to complete the work within the time
specified.  Upon request and approval as provided for in the Contract
Documents, Owner may grant an extension of the allowable Confract Time when
Work on the critical path is delayed by factors or impacts determined to be
beyond the General Contactor’s control which could not have been reasonably
anticipated or contemplated at the time bids for the Work were received.
Extension of the Contract Time will not be granted for impacts or delays due to
fault ot negligence of the General Contractor, or for non-excessive adverse
weather conditions, and the Owner reserves the right to charge the General
Contractor for all damages and costs to the Owner resulting from delays caused
in whole or in part by the General Contractor. No claim for an extension of time
for delays shall be considered unless notice is provided to the Owner in writing
within twenty (20) business days after commencement of each such occurrence
stating the probable duration of the delay and unless the General Gontractor
establishes by critical path method (CPM) analysis that the impact affects the
critical path of the project and delayed the planned Substantial Completion date
of the Work.

Claims relating to time shall be made in accordance with the applicable
provisions of Chapter 3, Article 9.

If the General Contractor is delayed at any time in the progress or performance
of the Work by acts or omissions of the Owner of Professional(s) or by any other
cause which the Owner determines may justify the compensation of the General
Contractor for the delay, the General Contractor's compensation shall be
equitably adjusted. Delays of no material value outside of the General
Contractor's control, excluding adverse weather conditions, which affect the
critical path are entitled to an extension of time. If the General Contractor is
granted an extension of time pursuant to this subsection, the General Contractor
shall only be entitled to a pro-rata share of its initial General Condition and
Management Fee set forth in its bid for each day of the extension. Delays of no
material value outside the General Contractor’s control which do not affect the
critical path are not entitled to an extension of time, nor are they entitled to a
General Conditions Fee, Management Fee or any other overhead and profit
markup.

(i) Subsection 9.5.4 shall apply to delays associated with additional
work required by the Owner which does not impact the critical
path nor require an extension of time.

i) Subsection 9.5.5 shall apply to delays associated with additional
work required by the Owner which does impact the critical path
and does require an extension of time.

(i) ~ Subsection 16.2.3 shall apply to delays, other than those

associated with additional work required by the Owner, which
does not impact the critical path, nor warrant an extension of time.
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(iv) Subsection 16.2.3 shall apply 1o delays, other than those
associated with additional work required by the Owner, which
does impact the critical path, and does warrant an extension of
time.

16.3 Modifications To Time For Performance. The General Contractor shall determine and
prompitly notify the Owner and the Professional(s) in writing when it believes adjustments
to the required dates of Substantial Completion or Final Completion, or other milestone
dates required by the Owner, if any, are necessary, but no such adjustments shall be
effective unless approved in writing by the Owner and Professional(s).

16.4 Early Completion. The General Contractor may attempt to achieve Substantial
Completion before the required date of Substantial Completion. However, such planned
early completion shall be for the General Contractor’s sole convenience and shall not
create any additional General Contractor rights or Owner obligations under this Contract
For Construction, nor shall it change the required dates of Substantial Completion of
Final Completion. The Owner shall not pay the General Contractor any additional
compensation for achievement of Substantial Completion or Final Completion prior to
the required dates.

16.5 Modification Dates Of Substantial Completion Or Final Completion. The General
Contractor may propose modifications 1o the required dates of Substantial Completion of
Final Completion. The Owner may, but is not required fo, accept the General
Contractor's proposal. Modification(s) of the required dates of Substantial Completion or
Final Completion shall be accomplished only by duty authorized and accepted change
order(s) stating the new date(s) with specificity and reciting that all references in this
Contract For Construction to the required dates of Substantial Completion or Final
Completion shall thereafter refer to the date(s) as modified, and all rights and
obligations, including the General Contractor's liability for actual damages, delay
damages and liquidated damages, shall be determined in relation to the date(s} as
modified.

16.6 Document Review. The General Contractor shall provide documents to the Owner and
Professional(s) for review in accordance with schedule requirements and with sufficient
lead time to allow the Owner and Professional(s) reasonable time for review.

ARTICLE 17
LIQUIDATED DAMAGES

17.4 Time Of The Essence. The parties hereto mutually understand and agree that time is
of the essence in the performance of this Contract For Construction and that the Owner
will incur damages if the Work is not completed on time. The General Contractor shall at
all times carry out its duties and responsibilities as expeditiously as possible and shall
begin, perform and complete its services so that (i) the Work progresses in accordance
with the Construction Schedule; (if} the Work is substantially completed by the required
date of Substantial Completion; and (iif) the Work is finally complete by the date of Final
Completion.

172 Failure To Timely Achieve Completion. The parties hereto mutually understand and
agree that the Owner will sustain substantial monetary and other damages in the event
of a failure or delay by the General Gontractor in the completion of the Work. if the
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General Contractor inexcusably fails to achieve Substantial Completion by the required
date of Substantial Completion as established and previously set forth in this Contract
For Construction, the General Gontractor shall pay to the Owner, as liquidated damages
for delay and not as a penalty, the daily amount specified in Chapter 1 for each and
every day after the required date of Substantial Completion until Substantial Completion.

17.3 Compensable Delay. If the General Contractor is delayed at any time in the progress
or performance of the Work by (i) acts or omissions of the Owner or Professional(s); (i)
major changes ordered by the Owner in the scope of Work; or (iii} any other cause which
the Owner determines may justify the compensation of the General Contractor for the
delay, the General Contractor's compensation shall be equitably adjusted to cover the
General Contractor’s actual and direct increased costs attributable to such delay.

174 Owner's Right To Withhold Payment. When it reasonably believes (i) that Substantial
Completion will be inexcusably delayed; or (i) that the General Contractor will fail to
achieve Final Completion by the date of Final Completion, the Owner shall be entitled,
but not required, to withhold from any amounts otherwise due the General Contractor the
daily amount specified for liquidated damages in this Article for each calendar day of the
unexcused delay.

17.4.1 If and when the General Contractor overcomes the delay in timely achieving
Substantial Completion or Final Completion, or any part thereof, for which the
Owner has withheld payment, the Owner shall promptly release to the General
Contractor those funds withheld, but no longer applicable, as fiquidated
damages.

17.4.2 Delay caused by labor disputes, picketing, employee boycotis, of the like which
directly or Indirectly involves employees of the General Contractor or its
subcontractors and suppliers is not the responsibility of the Owner and will result
in time extensions only if agreed to in writing by the Owner at the time such
events arise.

ARTICLE 18
CONCEALED AND UNFORESEEN CONDITIONS

181 Notification Regarding Unusual Conditions. if (i) the General Contractor encounters
concealed and unforeseen conditions of an uinusual nature which affect the performance
of the Work; or (i) the conditions vary from those indicated by the Construction
Documents; and (i) such conditions are not ordinarily found to exist ot differ materially
from those generally recognized as inherent in work of the character provided by the
General Contractor, the General Contractor shall promptly, but in no event later than two
(2) business days after first observance of the conditions, notify the appropriate
Professional(s) and the Owner before conditions are disturbed and give the
Professional(s) or the Owner opportunity to observe the condition in its undisturbed
state.

18.1.1 The conditions will be promptly investigated and, if they differ substantially and
cause a material increase or decrease in the General Contractor's cost of, or time
required for, performance of the Work, compensation or time for performance or
both will be equitably adjusted.
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19.1

19.2

19.3

19.4

18.1.2 All adjustments in compensation of extensions of time shall be by change order.
Change order requests must be made within fourteen (14) calendar days from
the date of observation of the changed conditions.

18.1.3 The General Contractor's failure to notify the Professional(s) and Owner as
provided in this Article shall constitute a waiver of any claim arising out of of
relating to such concealed or unknown condition.

ARTICLE 19
GENERAL CONTRACTOR’S RECORDS

Preparation Of Records. The General Contractor shall, concurrently with performance
of its services, prepare substantiating records regarding services rendered and goods
furnished.

Retention Of Records. The General Contractor shall retain in its records copies of all
(i) written communications; (ii} memoranda of verbal communications; (i) accounting
records (including original estimates and estimating work sheets, purchase orders and
invoices); (iv) job site notes; (v} daily fogs; {vi) reports; (vii} notices; (viil) all subcontract
files (including proposals of successful and unsuccessful bidders); (ix) change order files
{including documentation coveting negotiated settlements); (x) written policies and
procedures, (X)) records hecessary to evaluate and verify direct and indirect costs
(including by way of example overhead allocations, payroll records, time shees, rental
receipts, fixed asset records); and (xii) other documents such as plans, specifications,
submittals, correspondence, minutes, memoranda, tape recordings, videos, accounting
records, documents reflecting the unit price of construction and other writings or things

which document the Project, its design, its cost, and its construction.

The General Contractor shall maintain substantiating records fof five (5) years after the
date of Final Completion or for any longer period of time as may be required by law of
good construction practice. If the General Contractor receives notification of a dispute of
the commencement of litigation regarding the Project within this five-year period, the
General Contractor shall continue to maintain alt Project records until final resolution of
the dispute or litigation.

Access To Records. Upon the request of the Owner, the General Contractor shall
make its records available during normal business hours to the Ownet, its authorized
representative(s) or 10 any state, federal or other regulatory authority. Any such
authority, the Owner and its authorized representative(s) shall be entitled to inspect,
examine, review and copy the General Contractor's records at the copying party's
reasonable expense, within adequate work space at the General Contractor 's facilities.
Eailure by the General Contractor to supply substantiating records from itself and its
subcontractors and suppliers upon the request of the Owner shall be reason to exclude
the related costs from amounts which might otherwise be payabie by the Owner
pursuant to this Coniract For Construction.

Grant Funding. The General Contractor agrees and acknowledges that if this Project is
to be funded by Federal and State grant monies, or other local agency monies, the
General Contractor shall agree to cooperate with the Owner in order o assure
compliance with all requirements of the funding entity applicable to use of the monies,

inciuding providing access to and the right to examine relative documents related to the
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20.1

20.2

20.3

20.4

20.5

21.1

Project and as specifically requested by the Federal or State granting agency. The
General Contractor additionally hereby agrees to comply with all requirements of the
funding entity applicable to the use of the monies, including receiving no payment until
all required forms are completed and submitted. A copy of the requirements shall be
supplied to the General Contractor by the Owner upon request.

ARTICLE 20
PROPRIETARY DOCUMENTS AND CONFIDENTIALITY

Nature And Use Of Information. All information, documents, and electronic media
furnished by the Owner to the General Gontractor (i} belong to the Owner; (i) are
proprietary and confidential; (iii} are furnished solely for use on the Owner's Project; (iv)
shall be kept confidential by the General Contractor to the extent permitted by the
Florida Public Records law; and (v) shall not be used by the General Contractor on any
other project of In connection with any other person of entity, unless disclosure or use
thereof in connhection with any matter other than services rendered to the Owner
hereunder is specifically authorized in writing by the Owner in advance. The Owner
hereby grants to the General Contractor a limited license to use and reproduce
applicable portions of the Construction Documents necessary for execution of the Work.
Ali copies made undet this license shall bear the statutory copyright notice, if any, shown
on the documents.

Ownership Of Information. All information, documents, and elactronic media prepared
by or on behalf of the General Contractor for the Project are the sole propetty of the
Ownet free of any retention rights of the General Contractor. The General Contractor
hereby grants to the Owner an unconditional right to use, for any purpose whatsoever,
ahy information, documents or elactronic media prepared by of on behalf of the General

Contractor for the Project, free of any copyright claims, trade secrets or other proprietary
rights with respect 10 such documents.

Disclosure Of Information. The General Contractor shall not disclose any information
it receives from the Owner 1o any other person or entity except to the extent necessary
1o allow it to perform its duties under this Contract For Construction.

Instructions To Employees. Because it is difficult to separate proprietary and
confidential information from that which is not, the General Gontracior shall instruct its
employees and agents to regard all information which is not in the public domain as
information which is proprietary and confidential to the extent permitted by the Florida
Public Records faw.

Non-Publication. Submission of distribution of documents to meet official regulatory
requirements or for other required purposes in connection with the Project is not to be
construed as publication in derogation of the Owner's common law copyrights of other
reserved rights.

ARTICLE 21
OWNER’S RIGHT TO STOP WORK OR RIGHT TO CARRY OUT WORK

Cease And Desist Order. If the General Contractor fails or refuses to perform or fails to

correct defective Work as required, ot persistently fails to carry out the Work in
accordance with the Contract For Construction, the Owner may, by written notice, order
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21.2

22.1

the General Contractor to cease and desist in performing the Work or any portion of the
Work untit the cause for the order has been eliminated to the satisfaction of the Owner.
Upon receipt of such instruction, the General Contractor shall immediately cease and
desist as instructed by the Owner and shall not proceed further until the cause for the
Owner's order has been cotrected, no longer exists, of the Owner instructs that the Work
may resume.

o1.1.1 The General Contractor shall not be entitled to an adjustment in the time for
performance of the Construction Price under this clause if such stoppages are
determined to be the fault of the General Contractor.

51.1.2 The right of the Owner to stop Work shall not give rise to a duty on the part of the
Owner to exercise this right for the benefit of the General Contractor or others.

21.1.3 In the event the Owner issues instructions to cease and desist, and in the further
event that the General Contractor fails and refuses within seven (7) calendar
days to provide adequate assurance 10 the Owner that the cause of such
instructions will be eliminated or corrected, then the Owner shall have the right,
hut not the obligation, to carry out the Work or any portion of the Work with its
own forces, or with the forces of another General Contractor, and the General
Contractor shall be responsible for the cost of performing such Work by the
QOwnet.

21.1.4 The rights set forth herein are in addition to, and without prejudice to, any other
rights or remedies the Owner may have against the General Contractor.

Right to Carry Out Work. !f the General Contractor defaults or neglects to carry out the
Work in accordance with the Contract Documents and fails to commence and continue
corraction of such default of neglect within seven (7) calendar days after receipt of the
written notice from the Owner to do so with diligence and promptness, the Owner may
after such seven-day petiod give the General Contractor a second written notice to
correct such deficiencies. The second written notice shall require the General
Contractor to cotrect such default or neglect within three (3) calendar days of receipt of
the written notice. If the General Contractor fails to correct such deficiencies the Owner
may, without prejudice to other remedies available to the Owner, correct the deficiencies
and issue a Change Order deducting from the Contract Price the reasonable cost of
correcting such deficiencies, including Owner's expenses and compensation for the
Professional’s additional services made necessary by the default, neglect or failure.
Such action by the Owner and amounts charged to the General Coniractor are both
subject to prior approval of the Professional. If payment then of therafter due the
General Contractor are not sufficient to cover such amounts, the General Gontractor
shall pay the difference to the Owner.

ARTICLE 22
TERMINATION OR SUSPENSION OF CONTRACT FOR CONSTRUCTION

Termination For Cause By Owner.

5011 The Owner may terminate this Contract For Gonstruction tor cause if the General
Contractor materially breaches this Contract For Construction by:
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{i) refusing, failing or being unable to properly manage of perform on any
Project,

{if) refusing, failing or being unable to supply the Project with sufficient
numbers of workers, properly skilled workers, propef materials, of
maintain applicable schedules;

(iii) refusing, failing or being unable t0 make prompt payment to
subcontractors or suppliers;

(iv) disregarding laws, ordinances, rules, regulations or orders of any public
authority of quasi-public authority having jutisdiction over the Project;

(v} refusing, failing of being unable to substantially perform in accordance
with the terms of the Contract For Construction as determined by the
Owner, of as otherwise defined elsewhere herein; or

Vi) refusing, failing ot being unable to substantially perform in accordance
with the terms of any other agreement between the Owner and General
Coniractor.

22.1.2 Upon the occurrence of any of the events described in Paragraph 22.1.1, the
Owner may give written notice to the General Contracior setting forth the nature
of the default and requesting cure within seven (7) calendar days from the date of
notice. At any time thereafter, i the General Contractor fails to initiate the cure of
if the General Contractor tails to expeditiously continue such cure until complete,
the Owner may give written notice to the General Contractor of immediate
termination, and the Owner, without prejudice to any other rights or remedies,
may take any or all of the following actions:

{i) complete all or any part of the Work, including supplying workers, material
and equipment which the Owner deems expedient to complete the Work;

(i) contract with others to complete all or any part of the Work, including
supplying workers, material and equipment which the Owner deems
expedient to complete the Work;

(ify  take such other action as is necessary o correct such failure;

(iv) take possession of all materials, tools, construction equipment and
machinery on the Site owned or leased by the General Contractor;

(v) directly pay the General Contractor's subcontractors and suppliers
compensation due to them from the General Contractor;

(viy  finishthe Work by whatever method the Owner may deem expedient; and
(viiy  require the General Contractor to assign the General Contractor's right,

sittle and interest in any or all of General Contractor's subcontracts of
orders to the Owner.
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2913 If the Owner terminates this Contract For Construction for cause, and it is
subsequently determined by a court of competent jurisdiction that such
termination was without cause, then in such event, said termination shall be

deemed a termination for convenience as set forth in Paragraph 22.3.

2202 Termination Due To Unavailability of Funds. When funds are not appropriated or
otherwise made available to support continuation of performance under this contract, the
contract shall be cancelled and the General Contractor shall be reimbursed for the
reasonable value of any non-recurring costs incurred but not amortized in the price of the

goods or services delivered under the contract.

20,3 Termination Or Suspension For Convenience. The Owner may at any time give
written notice to the General Contractor terminating this Contract For Construction of
suspending the Project, in whole or in part, for the Owner’s convenience and without
cause. If the Owner suspends the Project for convenience, the General Contractor shall
immediately reduce its staff, services and outstanding commitments In order to minimize

the cost of suspension.

024 General Contractor’s Compensation When Owner Terminates For Convenience. If
this Contract For Construction is (i) terminated by the Owner pursuant to Paragraph
22.3: or (i) suspended more than three (3)months by the Owner pursuant to Paragraph
223, the Owner shall pay the General Contractor specified amounts due for Work
actually performed prior to the effective termination date and reasonable costs
associated with termination. The Owner may agree to additional compensation, if any,
due to the General Contractor. Absent agreement on the additional amount due the
General Contractor, the Owner shall pay the General Contractor:

(i) reasonable costs incurred in preparing to perform the terminated portion of the

Work, and in terminating the General Contractor's performance, plus a fair and

reasonable allowance for overhead and profit thereon (such profit shall not
include anticipated profit or consequential damages);

(i) reasonable costs of settling and paying claims arising out of the termination of
subcontracts ot supplier orders. These costs shall not include amounts paid in
accordance with other provisions hereof.

p0 5 General Contractor’s Compensation When Owner Terminates For Cause. If this
Contract For Construction is terminated by the Owner for cause pursuant fo Paragraph
22,1, no further payment shall be made to the General Gontractor untif Final Completion
of the Project. At such time, the General Contractor shall be paid the remainder of the
Construction Price less all costs and damages incurred by the Owner as a result of the
default of the General Contractor, including liquidated damages applicable thereto. The
General Contractor shall additionally reimburse the Owner for any additional costs of
expenses incurred.

006 Limitation On Termination Compensation. Irrespective of the reason for termination
or the party terminating, the total sum paid to the General Contractor shall not exceed
the Contract Construction Price, as properly adjusted, reduced by the amount of
payments previously made and penalties or deductions incurred pursuant to any other
provision of this Contract For Construction, and shall in no avent inciude duplication of
payment.
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22.7

22.8

22.9

23.1

23.2

23.3

General Contractor’s Responsibility Upon Termination. Irrespective of the reason
for termination or the party terminating, if this Gontract For Construction is terminated,
the General Contractor shalf, unless notified otherwise by the Ownet,

) immediately stop work;
(i) terminate outstanding orders and subcontracts;

(i) settle the liabilities and claims arising out of the termination of subcontracts anhd
orders with amounts paid by the Ownet; and

{iv)  transfer ftitle and deliver to the Owner such completed or partially completed
Work, and, if paid for by the Qwner, materials, equipment, parts, fixiures,
information and such contract rights as the General Contractor has.

Lack Of Duty To Terminate. The right to terminate or suspend the Work shall not give
rise to a duty on the part of aither the Owner or the General Contractor to exercise that
right for the benefit of the Owner, the General Contractor or any other persons o
entities.

Limitation On Termination Claim. If the General Gontractor fails to file a claim within
ohe (1) year from the effective date of termination, the Owner shall pay the General
Contractor only for services actually performed and expenses actually incurred prior to
ihe effective termination date.

ARTICLE 23
APPLICABLE LAW AND DISPUTE RESOLUTION

Applicable State Law. This Contract For Construction shall be deemed to be entered
into in and shall be interpreted under the taws of the State of Florida.

Court Actions. Except as expressly prohibited by law:

(i) all legal actions hereunder shall be conducted only in the Circuit Court sitting in
Lake County, Florida and having subject matter jurisdiction over the matter in
controversy; except that any final judgment may be enforced in other jurisdictions

in any mannet provided by law; :

(i) the choice of jurisdiction and venue described in the preceding paragraph shall
be mandatory and not permissive in nature, thereby precluding the possibility of
fitigation or trial in any jurisdiction ot venue other than that specified herein,

(ify  the parties waive any right to assert the doctrine of forum non conveniens ofr 1o
object to venue; and

(iv)  the parties waive any right to a jury trial, and agree that all fegal actions shall be
tried, both as to factual and legal issues, only {0 the Court.

Mutual Discussion. [n case of any dispute, claim, guestion of disagreement arising

from or relating to the Project or arising out of this Contract For Construction or the
breach thereof, the parties shall first attempt resolution through mutual discussion.
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03.4 Facilitative Mediation. If the parties cannot resolve any dispute, claim, guestion, of
disagreement arising from or relating to the Project or arising out of this Contract For
Construction or the breach thereof through mutual discussion, as a condition precedent

to any litigation, the parties shall in good faith participate in private, non-binding

¢acilitative mediation seeking a just and equitable solution satisfactory to all parties.

23.4.1 All parties o a mediation shall promptly provide all other parties to the mediation
with copies of essential documentation relevant to the support of defense of the

matter being mediated.

09.4.2 The parties shall not be required to mediate for a period greater than ninety (90)
calendar days unless otherwise agreed to i writing by the parties. The parties
shall share equally any administrative cosis and fees of such proceedings, but

shall each be responsible for their own expenses otherwise incurred.

53.4.3 In the event that the statute of limitations would run during the required mediation
period, either party may institute litigation so as 10 avoid the running of such
statute upon the condition that such party immediately seek a stay of such

litigation pending the conclusion of the mediation period.

23.4.4 During the course of mediation, any party to the mediation may apply for
injunctive relief from any court of competent jurisdiction until the mediation period

expires or the dispute is othetwise resolved.

53 4.5 The Ownet, the Professional(s), the General Contractor, and any other parties
involved in any way in the design or construction of the Project are bound, each
to each other, by this requirement 1o mediate prior 10 commencement of any

litigation, provided that they have signed this Contract For Construction or an
agreement that incorporates this Contract For Construction by reference oOf
signed any other agreement which binds them to mediate. Each such party
agrees that it may be joined as an additional party to a mediation involving other
parties under any such agreement. In the case where more than one mediation is
begun under any such agreement and any party contends that the mediations
are substantially related, the mediations may be conducted by the mediator

selected in the first mediation which was commenced.

535 Conflicting Dispute Resolution Provisions. Neither party to this Contract For
Construction shall enter into any contract with regard to the Project which directly or
indirectly gives the right to resolve any dispute with, involving, or affecting the other o

any other person of legal entity which is in conflict with the dispute resolution procedures

required by this Article.

03,6 Arbitration Preciusion. Incase of a dispute relating to the Project, or arlsing out of this
Contract For Construction, N0 party to this Contract For Construction shall be required to

participate in o be bound by any arbitration proceedings.

537 Performance During Dispute Resolution. The Owner and the General Contractor
agree that pending the resolution of any dispute, controversy, or dquestion, the Owner
and the General Gontractol shall each continue 1o perform their respective obligations

without interruption of delay, and the General Coniractor shall not stop or delay the

performance of the Work.
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238 Claims and Disputes.

23.8.1

23.8.2

23.8.3

23.8.4

23.8.5

For purposes of this Contract For Construction, a claim is a demand by one of
the parties seeking an adjustment or interpretation of the Contract Documents,
Contract Price, Contract Time, of seeking resolution to other disputes or matters
in gquestion between the Owner and the General Contractor. Claims musi be
initiated by written notice to the Professional and other party within twenty-one
(21) calendar days after reasonably recognizing that the event giving rise 10 the
claim has or will have a cost of schedule impact, unless another provigion of this
Contract For Construction sets a different time.  Pending final resolution of a
clalm, except as otherwise agreed to in writing executed by the parties, the
General Contractor shall proceed difigently with performance of the Contract For
Construction and the Owner shall continue to make payments in accordance with
the Contract Documents. A olaim shall be filed in accordance with this paragraph
it the General Contractor believes that additional cost is involved for reasons
inciuding but not fimited to (i) a written interpretation from the Professional; (ii) an
order by the Owner to stop the Work where the General Contractor was hot at
fault; (i) a written order for a minor change in the Work issued by the
Professional: (iv) failure of payment by the Owner; (V) termination of this Goniract
For Construction by the Owner; (vi) Owner's suspension; or (Vi) other reasonable
grounds.

Claims shall be referred initially to the Professional for decision. An initial
decision by the Professional shall be required as a condition precedent to
mediation, arbitration or litigation of all claims between the General Contractor
and the Owner, unless thirty (30) calendar days have passed after the claim has
heen referred to the Professional with no decision having been rendered by the
Professional. The Professional shall not decide disputes between the General
Contractor and persons of entities other than the Owner.

The Professional shall review claims within ten (10) calendar days of receipt and
shall either (i) request additional supporting data from the claimant or a response
with supporting data from the other party, to be submitted to the Professional
within ten (10) calendar days of receipt of the request; (ii) reject the claim in
whole or in part; (iii) approve the claim; (iv) suggest a compromise; of (v} advise
the parties that the Professional is unable to resolve the claim. The Professional
shall have the option to seek information from or consukt with either party or other
persons with special knowledge who may assist the Professional in rendering a
decision. The Professional may also retain other persons as necessary with prior
written approval of the Owner and at the Owner's expense.

The Professional shall approve of reject claims by written decision, which shall
siate the reasons therefore and which shall notify the parties of any change in the
Contract Price, Time ot both. When a written decision of the Professional is
rendered, the parties shall have sixty (60) calendar days 1o submit to mediation
pursuant to these provisions. Failure to request mediation within this time frame
shall result in the Professional’s decision becoming final and binding upon the
Owner and the General Contractor.

Upon receiving a claim against the General Contractor, the Professional or the
Owner may, but is not obligated to, notify the surety, it any, of the niature and
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24.1

24.2

24.3

4.4

24.5

amount of the claim. If the claim relates to the possibility of the General
Contractor's default, the Professional of the Owner may, but is not obligated to,
notify the surety and request the surety's assistance in resolving the controversy.

ARTICLE 24
DAMAGES AND REMEDIES

General Contractor’s Repair. The General Contractor shall, af its expense, promptly
cotrect, repair, ot replace all goods, products, materials, systems, labor and services
which do not comply with the warranties and guarantees set forth in this Contract For
Construction, or any other applicable warranty or guarantee.

General Contractor’s Reimbursement. The General Contractor shali promptly
reimburse the Owner for any expenses or damages incurred by the Owner as a result of
(i) the General Contractor 's failure to substantially perform in accordance with the terms
of this Contract For Construction; (if) deficiencies or conflicts in the Construction
Documents aitributable to the General Contractor of of which the General Contractor
was or should have been aware, (iii) breach of the warranties and guarantess set forth in

this Contract For Construction or any other applicable warranty of guarantee; of (iv)

other acts or omissions of the General Contractor.

General Indemnity. To the fullest extent permitted by law the General Contractor shall
secure, defend, protect, hold harmless, and indemnify the Owner and the Owner's
Related Parties from and against any and all liability, loss, claims, demands, suits, costs,
tees and expenses (including actual fees and expenses of attorneys, expert withesses,
and other consuftants), by whomsoever brought or alleged, and regardiess of the legal
theories upon which premised, including, but not limited to, those actually of allegedly
arising out of bodily injury to, or sickness or death of, any person, of property damage of
destruction {including loss of use), which may be imposed upon, incurred by or asserted
against the Owner of the Owner's Related Parties allegedly of actually arising out of o
resulting from the General Contractor's sarvices, inciuding without limitation any breach
of contract or negligent act or omission (i) of the General Contractor; of (i) of the
General Contractor’s subcontractors of suppliers, of (iii} of the agents, employees Of
servants of the General Contractor or its subcontractors or suppliers.

Intellectual Property Indemnity. To the fullest extent permitted by law, the General
Contractor shall defend, protect, hold harmless, and indemnify the Owner and the
Owner's Related Parties from and against any and all liability, loss, claims, demands,
suits, costs, fees and expenses (including aciual fees and expenses of atorneys, expert
witnesses, and other consultants), by whomsoever brought or alleged, tor infringement
of patent rights, copyrights, of other intellectual propetty rights, except with respect to
designs, processes oOf products of a particular manufaciurer expressly required by the
Owner or Professional(s) in writing. If the General Contractor has reason to believe the
use of a required design, process or product is an infringement of a patent, the General
Contractor shall be responsible for such loss unless such information is promptly given
to the Owner.

Non-Exclusivity Of Owner's Remedies. The Owner's selection of one or more
remedies for breach of this Contract For Construction contained herein shall not fimit the
Owner's right to invoke any other remedy available to the Owner under this Contract For
Construction or by faw.
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24.6

24.7

251

25.2

25.3

25.4

25.5

25.6

25.7

Waiver Of Damages. The General Contractor shall not be entitled to, and hereby
waives any monetary claims for or damages arising from of related to, lost profits, lost
business opportunities, unabsorbed overhead or any indirect conseguential damages.

Interest. Interest shall be calculated in accordance with Part Vil, Chapter 218, Florida
Statutes.
ARTICLE 25
MISCELLANEOUS PROVISIONS

integration. This Contract Eor Construction represents the entire and integrated
agreement between the Owner and the General Contractor, and supersedes all prior
negotiations, representations of agreements, either written or oral, for the Project. This
Contract For Gonstruction may be amended only by written instruments signed by both
the Owner and the General Contraciof, and is subject to such reasonable modifications
as may be required by the Owner's lender(s) or insurex(s), if any.

Severability. |f any provision of this Contract For Consfruction, of the application
thereof, is determined to be invalid o unenforceable, the remainder of that provision and
all other provisions shall remain valid and enforceable.

Waiver. No provision of this Contract For Construction may be waived except by written
agreement of the parties. A waiver of any provision on one occasion shall not be
deemed a waiver of that provision on any subsequent occasion, unless specifically
stated in writing. A waiver of any provision shall not affect or alter the remaining
provisions of this Contract For Construction. Furthermore, no action or failure to act by
the Owner, Professional, or General Confractor shall constitute a waiver of a right ot
duty afforded them under this Contract For Construction, nor shall such action or failure
to act constitute approval of or acquiescence in a breach thereunder, except as may be
specifically agreed to in writing.

Strict Compliance. No failure of the Owner to insist upon strict compliance by the
General Contractor with any provision of this Contract For Construction shall operate to
release, discharge, modify, change of affect any of the General Contractor's obligations.

Third-Party Beneficiaries. This Contract For Construction shall inure solely to the
benefit of the parties hereto and their successors and assigns, and, except as otherwise
specifically provided in this Contract For Construction, nothing contained in this Contract
For Construction is intended to of shall create a contractual relationship with, or any
rights or cause of action in favor of, any third party against either the Owner or the
General Contractor.

Survival. All provisions of this Contract For Construction which contain continuing
obligations shall survive its expiration or termination.

Assignment. Except as prohibited by applicable law, the General Contractor shall not
assign any or all of its benefits or executory obligations under this Contract For
Construction without the approval of the Owner. This includes a merger, stock buyout,
or other form of transfer of ownership. The Owner and the General Contractor bind their
successors and assigns to the other party to this Contract For Construction. Violation of
this section shall be deemed a breach of contract and shall entitte the Owner 10
terminate this Contract for Construction with cause.
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25.8

25.9

25.10

25.11

25.12

Public Entity Crimes. A person or affiliate who has been placed on the convicted
vendor list following a conviction of a public entity crime may not be awarded or perform
work as a contractot, supplier, subcontractor, or consultant under a coniract with any
public entity in excess of the threshold amount provided in Section 287.017, Florida
Statutes, for Category Two for a period of thirty-six (36) months from the date of being
placed on the convicted vendor list.

Prohibition Against Contingent Fees. General Contractor warrants that they have not
employed or retained any company or person, other than a bona fide employee working
solely for the General Contractor to solicit or secure this Contract and that they have not
paid or agreed to pay any person, company, corporation, individual, ot firm, other than a
hona fide employee working solely for the General Contractor, any fee, commission,
percentage, gift or other consideration contingent upon or resulting from the award or
making of this Contract.

Non-Discrimination. During the term of this Agreement General Contractor assures
Owner that it is in compliance with Title VII of the 1864 Civil Rights Act, as amended,
and the Florida Civil Rights Act of 1892, in that General Contractor does not on the
grounds of race, color, national origin, religion, sex, age, disability or marital status,
discriminate in any form or manner against General Confractor's employees of
applicants for employment. General Coniractor understands and agrees that this
Agreement is conditioned upon the veracity of this statement of assurance.

Right to Audit. The Owner reserves the right to requite the General Contractor to
submit to an audit by any auditor of the Owner's choosing. General Contractor shall
provide access to all of its records, which relate directly or indirectly o this Agreement at
its place of business duting regular business hours. General Contractor shall retain all
records pettaining to this Agreement and upon request make them available to the
Owner for three (3) years following expiration of the Agreement. General Contractor
agrees to provide such assistance as may be necessary to facilitate the review or audit

by the Owner to ensure compliance with applicable accounting and financial standards.
Public Records / Copyright.

A. All eiectronic files, audio and/or video recordings, and all papers pertaining to any
activity performed by the Construction Manager for or on behalf of the Gounty shall be
the property of the County and will be turned over to the County upon request. In
accordance with Chapter 118, Florida Statutes, each file and all papers pertaining to any
activities performed for or on behaif of the County are public records available for
inspection by any person even if the file or paper resides in the contractor’s office or
facility. The Construction Manager shall maintain the files and papers for not less than
three (3) complete calendar years after the project has been completed or terminated, ot
in accordance with any grant requirements, whichever is longer. Prior to the close out of
the contract, the Construction Manager shall appoint a records custodian to handle any
records request and provide the custodian’s name and telephone number(s) to the
County.

B. Any copyright derived from this agreement shall belong to the author. The author
and the Construction Manager shall expressly assign to the Gounty nonexclusive, royalty
free rights to use any and all information provided by the Construction Manager in any
deliverable and/or report for the County’s use which may include publishing in County
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documents and distribution as the County deems to be in the County's bast interests. If
anything included in any deliverable limits the rights of the County to use the information,
the deliverable shall be considered defective and not acceptable and the contractor will
not be eligible for any compensation.

ARTICLE 26
DEFINITIONS

When one of the following capitalized words, terms ot phrases is used in this contract, it shali be
interpreted or construed first as defined below, second according to its generally accepted

meaning in the construction industry, and third according to its common and customary usage.

General Contractor: An entity, including but not fimited to a general contractor, a trade
contractor or a conhstruction manager, engaged directly by the Owner pursuant to a Contract For
Construction.

Construction Price: The dollar amount for which a General Contractor agrees to perform the
Work set forth in a Contract For Construction.

Construction Documents: Plans, specifications, change orders, revisions, addenda, and other
information which set forth in detail the Work. :

Construction Schedule: The timetable which sets forth pertinent dates for timely completion of
the Work.

Contract For Construction: A written agreement between the Owner and a General
Contractor for provision of goods, products, materials, equipment, systems, management,
supervision, labor and services required to construct alf ot part of a Project.

Contract For Professional Services: A written agreement between the Owner and a
Professional for provision of services and related items required to design or engineer all or part
of a Project.

Declaration Of Substantial Completion: Document declaring the Work substantially
complete and suitable for occupancy of beneficial use by the Owner.

Final Completion: The stage of construction when the Work has been completed in
accordance with the Contract For Construction and the Owner has received all documents and
items necessary for closeout of the Work.

Hazardous Substances: The term "Hazardous Substance” shall have the same meaning and
definition as set forth in the Comprehensive Environmental Response Compensation and
Liability Act as amended, 42 U.5.C. § 6901 et seq., and regulations promulgated thereunder
(collectively "CERGLA") and any corresponding state or local law of regulation, and shall also
include: (a) any Pollutant or Gontaminant as those terms are defined in CERGLA; (b) any Solid
Waste or Hazardous Constituent as those terms are defined by, or are otherwise identified by,
the Resource Conservation and Recovery Act as amended, 42 U.S.C. § 6801 et seq., and
regulations promulgated thereunder (collectively "RCRA") and any corresponding state or local
law or regulation; {c) crude oil, petroleum and fractions of distillates thereof; (d) any other
material, substance or chemical defined, characterized or regulated as toxic or hazardous under
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any applicable law, regulation, ordinance, directive or ruling; and (e) any infectious or medical
waste as defined by any applicable federal or state laws or regulations.

Owner’s Related Parties: Any parent, subsidiary or affiliated entities of the Owner, including
the respective officers, trustees, office holders, directors, shareholders, partners, and
employees of each.

Professional: An entity, including but not limited to an architect, civil engineer or geotechnical
engineer, engaged directly by the Owner to provide design or engineering services.

Project: A planned construction undertaking as more specifically described immediately
preceding the recitals in Chapter 1 of a Contract For Professional Services or in a Contract For
Construction.

Project Design Schedule: The timetable which sets forth the required relationships between,
and pertinent dates for, required completion of design and engineeting services, documents and
related activities.

Site: The geographical location of a Project, usually defined by legal boundary lines, and the
location characteristics including, but not limited to, grades and lines of streets, alleys,
pavements and adjoining structures, rights-of-way, restrictions, easements, encroachments,
zoning, deed restrictions, existing buildings and improvements, and service and utility lines.

Substantial Completion: The stage of construction when the Owner can occupy oOf
beneficially use satisfactorily completed Work for its intended purpose.

Total Project Construction Cost: The total cost to the Owner to complete construction of the
Project, including, without limitation, the Work, the cost of utilities, the cost of fees for permits
and licenses, and modifications necessitated by local conditions.
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- A5 EcLiN PARKWAY, NE SUITE 202.(32548)

INSURANCE & BONDING

- September 10, 2010

Lake County
PO Box 7800
"Tavares, FL 32778

RE: Beach Construction Company, Inc..
Bond No. 814447

Project: YTB No. 10-0819, Replacement of Leachate Tanks

Lake County Central Landfiil, Tavares, FL

To Whom [t May Concern:

‘Please be advised that this letter will serve, as confirmation to date the petformance bond, payment-
bond and power of attorney on the above seferenced project that out client, Beach Construction
Company, Inc., is going to perform. If there should be any questions or need for farther

_information please contact us.

Si11¢erely yours,

. Benjamin H. French
, Attorney-In-Fact
 Westfield Insurance Company

. BHF/mb
File:  Beach Construction Company, Inc. — Surety

N

"Trusted
Choice”

AIN QFFIC

FORT WALTON BEACH, FL.32548
(850)581-4225 FAX (850)581-4930
TOLLFREE: {(800)342:7621

A VWA L RO EEFINSURANCE.COM

5023 NW 8TH AVENUE SUITE B (32605-4532)
P.O. Box 90027 )
GAINESVILLE, FL 32607-0027
(352)374-7779 Fax(850)581-4930
ToLLFREE: (888) 2013841




FRONT PAGE OF PUBLIC PAYMENT & PERFORMANCE BOND
In compliance with F.S. Chapter 255.05(1)(a)

Bond No.:

Contractor Name:
Contractor Address:

Contractor Phone No:

Surety Company Name:
Surety Company Address:

Surety Company Phone No:

Agent Name:
Agent Address:

Agent Phone No:

Obligee Name:
Obligee Address:

Obligee Phone No:

Bond Amount:

814447

Beach Construction Company, Inc.
PO Box 141860

Gainesville, F1. 32614
352-335-5556

Westfield Insurance Company
PO Box 5001 ’
Westfield Center, OH 44251
330-887-0101

Waldorff Insurance & Bonding, Inc.
5023 NW 8th Avenue, Suite B
Gainesville, FI. 32605
352-374-7779

Lake County
PO Box 7800

Tavares, FL 32778
352-343-3776

$276.000.00

Contract No: (if applicable) ITB No. 10-0819

Description of Work:

Project Address:

Replacement of Leachate Tanks

Lale County Central Landfill
Tavares, FL.

FRONT PAGE

Ali other bond page(s) are deemed subsequent to this page regardless of any page number(s) that may be pre-printed thereon.



THE AMERICAN INSTITUTE OF ARCHITECTS

AlA Document A311
BOND # 814447

Performance Bond

This bord is given to comply with Section 255,05 Florida Statutes, and any action instituted by a claimant under this bond for payment
imust be in accordance with the notice and time limitation provisions in Section 255.05(2), Florida Statutes, and Section 255.05(10) Florida Statves.

I(NOW ALL MEN BY THESE PRESENTS that (Here insert ful name and address or legal titie of contracter)

Beach Construction Company, Inc., PO Box 141860, Gainesville, FL. 32614, Phone 352-335-5556
as Principal, hereinafter called Principal, and, {Here insert full name and address or fegal title of Surety)

Westfield Insurance Company, PO Box 5001, Westfield Center, OH 44251, Phone 330-887-0101
as Surety, hereinafter called Surety, are held and firmiy bound unto (Here insert fult name and addrass or legal titie of Ghwmer)

Lake County, PO Box 7800, Tavares, FL 32778, Phone 352-343-3776
as Obligee, hereinafter called Owner, in the amount of

Two hundred seventy-six thousand and 00/100
Dollars ($276,000.00 )

for the payment whereof Contractor and Surety bind themselves, their heirs, executors, administrators,
suceessors and assigns, jointly and severally, firmly by these presents.

WHEREAS,

Contractor has by written agreement dated , entered into a contract with Owner for

{Hera insert full name, addrass and description of project)

ITB No. 10-0819, Replacement of Leachate Tanks
Lake County Central Landfill, Tavares, FL
in accordance with Drawings and Specifications prepared by {Here insert full name and address or lgal file of Architect)

Jones Edmunds & Associates, Inc., 730 Northeast Waldo Road, Gainesville, FL. 32641, Phone 352-377-5821
which contract is by reference made a part hereof, and is hereinafter referred to as the Coniract.

AIA DOCUMENT A311 - PERFORMANCE BOND AND LABOR AND MATERIAL PAYMENT BOND - AlA @
FEBRUARY 1970 ED. - THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 N Y. AVE, N.W,, WASHINGTON, D, C. 20006



PERFORMANCE BOND

NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION is such that, if Contractor shall promptly and
faithfully perform said Contract, then this obligation shall be null and void; otherwise it shall remain in full force and

effect.

The Surety hereby waives notice of any alteration or
extension of time made by the Owner.

Whenever Contractor shall be, and declared by Owner
to be in default under the Contract, the Owner having
performed Owner's obligations thereunder, the Surety
may promptly remedy the default, or shall promptly

1} Complete the Contract in accordance with its terms
and conditions, or

2} Obtain a bid or bids for completing the Contract in
accordance with its terms and conditions, and upon
determination by Surety of the lowest responsible bidder,
or, if the Owner elects, upon determination by the
Owner and the Surety jointly of the lowest responsible
bidder, arrange for a coniract between such bidder and
Owner, and make available as Work progresses (even
though there should be a default or a succession of

Signed and sealed this day of ,

defaults under the contract or contracts of completion
arranged under this paragraph) sufficient funds to pay
the cost of completion less the balance of the confract
price; but not exceeding, including other costs and
damages for which the Surety may be liable hereunder,
the amount set forth in the first paragraph hereof. The
term "balance of the contract price,” as used in this
paragraph, shall mean the tolal amount payable by
Owner to Contractor under the Contract and any
amendments thereto, less the amount properly paid
by Owner to Contractor.

Any suit under this bond must be instituted before
the expiration of two (2} years from the date on which
final payment under the Contract falls due.

No right of action shall accrue on this bond to or for
the use of any person or corporation other than the
Owner named herein or the heirs, executors, adminis-
trators or successors of the Owner.

‘*\,/ugz{//a??c&/&

{Seal)

ame & Ttie)/

! {N .
DBto #. Bﬁ-’ﬁCH/ Pf'e,sujé’ﬂé

Waestfield Insurance Compan

[Surely)

(Ssal)

Benjamin nc:h, Attorney-in-Fact &
FL Licensed Resident Agent
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THE AMERICAN INSTITUTE OF ARCHITECTS

AlA Document A311
BOND # 814447

Labor and Material Payment Bond

.THIS BOND IS ISSUED SIMULTANEQUSLY WITH PERFORMANCE BOND IN FAVOR OF THE
OWNER CONDITIONED ON THE FULL AND FAITHFUL PERFORMANCE OF THE CONTRACT

This bond is given to comply with Ssction 255,05, Florida Statutes, and any action instituted by a claimant under this bond for payment must
be in accerdance with the notice and tims limitation provisions in Section 255.05(2), Florida Statutes, and Section 255.05(10) Florida Stames,

ICNOW ALL MEN BY THESE PRESENTS that as {Here insert full name and address o legal tile of contractor)

Beach Construction Company, Inc., PO Box 141860, Gainesville, FL 32614, Phone 352-335-5556
as Principal, hereinafter called Principai, and, {Here insert fuli name and address or fegal title of Surely}

Westfield Insurance Company, PO Box 5001, Westfield Center, OH 44251, Phone 330-887-0101
as Surety, hereinafter called Surety, are held and firmly bound unto {Hara Insert full name and address or legal tille of Owner)

Lake County, PO Box 7800, Tavares, FL 32778, Phone 352-343-3776
as Obligee, hereinafter called Owner, for the use and benefit of claimants as hereinbelow defined, in the
amount of

Two hundred seventy-six thousand and 00/100
‘ Dollars ($276,000.00 )

(here insart a sum equal (0 8t isas! one-ha!f of the contract price)

for the payment whereof Principal and Surety bind themselves, their heirs, executors, administrators,
successors and assigns, jointly and severally, firmly by these presents.

WHEREAS,

Principal has by written agreement dated , entered into a contract with Owner for

{Here insert full name, address and description of project)

ITB No. 10-0819, Replacement of Leachate Tanks
Lake County Central Landfill, Tavares, FL
in accordance with Drawings and Specifications prepared by {Here insert fult name and address or legal tille of Aschitact)

Jones Edmunds & Assaciates, Inc., 730 Northeast Waldo Road, Gainesville, FL 32641, Phone 352-377-5821
which contract is by reference made a part hereof, and is hereinafter referred to as the Contract.
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LABOR AND MATERIAL PAYMENT BOND

NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION is such that, if Principal shall promptly make payment
to all claimants as hereinafter defined, for aif labor and material used or reasonably required for use in the performance of
the Contract, then this obligation shall be void; otherwise it shall remain in full force and effect, subject, however, to the

following conditions

1. A claimant is defined as one having a direct contract with
the Principat or, with a Subcontractor of the Principal for
labor, material, or both, used or reasonably required for use
in the performance of the Contract, labor and material being
construed to include that part of water, gas, power, light,
heat, oil, gasoline, telephone service or rental of equipment
diractly applicable to the Confract.

2. The above named Principal and Surety hereby jointly
and severally agree wilh the Owner that every claimant as
herein defined, who has not been paid in full before the
expiration of a period of ninety (80} days after the date on
which the last of such claimant's work or labor was done or
performed, or materials wete fumished by such claimant,
may sue on this bond for the use of such claimant, prosecute
the suit to final judgment for such sum or sums as may be
justly due claimant, and have execution thereon, The Owner
shall not be liable for the payment of any coslts or expenses
of any such suit.

3. No suit or action shall be commenced hereunder by
any claimant:

a) Unless claimant, other than one having a direct contract
with the Principal, shall have given written notice to any
two of the following: the Principal, the Owner, or the Surety
above named, within ninety (90) days after such claimant
did or performed the last of the work or labar, or fumished
the last of the materials for which said claim is made,
stating with substantial

Signed and sealed this day of

accuracy the amount claimed and the name of the party to
whom the materals were fumished, or for whom the work
or labor was done or performed. Such notice shall be
served by mailing the same by registered mail or cerfified
mail; postage prepaid, in an envelope addressed fo the
Principal, Owner or Surety, at any place where an office is
segularly maintained for the transaction of business, or
served in any manner in which legal process may be
served in the state in which the aforesaid project is located,
save that such service need not be made by a public
officer.

b} After the expiration of one 1) year following the date on
which Principal ceased Work on said Contract, it being
undarstood, however, that if any limitation embodied in this
bond is prohibited by any law controlling the construction
hereof such limitation shall be desmed to be amended so
as to be equal to the minimum period of limitation
pemnitted by such law.

c) Other than in a state court of competent jurisdiction in
and for the county or other political subdivision of the state
in which the Project, or any part thereof, is situated, or in
the United States District Court for the district in which the
Project, or any part thereof, Is situated, and not elsewhere.

4. The amount of this bond shall be reduced by and
to the extent of any payment or payments made in
good faith hereunder, inclusive of the payment by
Surety of mechanics' liens which may be filed of record
against said improvement, whether or not claim for the
amount of such lien "be presented under and against
this bond.

| /\/‘;’ﬂ/ L ﬁw/%

%Mkd&j%i -

(Seal)

CAVIO A4 . é?%%it%egswem’

Westfield Insurance Company
(Surety) {Seal)

Benjamin H. French, Attorney-in-Fact &
FL Licensed Resident Agent
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THIS POWER OF ATTORNEY SUPERCEDES ANY PREVIOUS POWER BEARING THIS SAME
POWER # AND ISSUED PRIOR TO 01M12/02, FOR ANY PERSON OR PERSONS NAMED BELOW.
POWER NO. 08%3202 06

General

Power Westfield Insurance Co.

of Attorney Westfield National Insurance Co.
Ohio Farmers Insurance Co.

CERTIFIED COPY Westfield Center, Ohio

Know Al Men by These Presents, Thal WESTFIELD INSURANCE COMPANY, WESTFIELD NATIONAL INSURANCE COMPANY and OHIO
FARMERS INSURANCE COMPANY, corporations, hereinafter referred to individually as a "Company” and collectively as "Companies,” duly
organized and existing under the laws of the State of Ohio, and having 1ts principal office in Westfield Center, Medina County, Ohle, do by these

presents make, constitute and appoint
BENJAMIN H. FRENCH, PAUL A. LOCASCIO, JOINTLY OR SEVERALLY

of GAINESVILLE and State of FL its true and lawful Attorney(s)-in-Fact, with full power and authority hereby conferred in its name,
place and stead, to execute, acknowledge and deliver any and all bonds, recognizances, undertakinigs, or other instruments or confracts of

SUFetyShip- ~ - = « = = = == - & - - . - - - o - - s s ms et m o m e mee v s mmommmmmo - emsmm - = mm s =

LIMITATION:
GDARANTEE, 0OR BANK DEPOSITORY BONDS.
and to bind any of the Compantes thereby as fully and to the same extent as if such bonds were signed by the President, seaied with the corporate
seal of the applicable Company and duly attested by its Secretary, hereby ratifying and confirming alt that the said Attorney({s)-in-Fact may do in
the premises. Said appointment is made under and by authority of the foliowing resolution adopted by the Board of Directors of each of the
WESTFIELD INSURANCE COMPANY, WESTFIELD NATIONAL INSURANCE COMPANY and OHIO FARMERS INSURANCE COMPANY:

*He It Resolved, that the President, any Senior Exscutive, any Secretary or any Fidelity & Surety Operations Executive or other Executive shall
be and is hereby vested with full power and authorlty to appoint any one ar more suitable persons as Attorney(s}-in-Fact to represent and act for
and on behalf of the Company subject to the following provisions:

The Attorney-in-Fact. may be given full power and authority for and in the name of and on behalf of the Company, to execule, acknowledge and
deliver, any and all bands, recognizances, contracts, agreements of indemnity and other conditional or obligatory undertakings and any and ali
notices and documents canceling o terminating the Company’s liability thereunder, and any such instruments so executed by any such
Attorney-in-Fact shall be as binding upon the Company as if signed by the President and sealed and attested by the Corporate Secretary.”

*Be it Further Resolved, that the signature of any such designated person and the ssal of the Company heretofore or hereafter affixed to any
power of attorney or any certificate relating thereto by facsimile, and any power of attorney or certificate bearing facsimile signatures or facsimile
seat shatl be valid and binding upon the Company with respect to any band or undertaking to which it is attached.” (Each adopted at a meeting
held on February 8, 2000).

In Witness Whereof, WESTFIELD INSURANCE COMPANY, WESTFIELD NATIOMAL INSURANCE COMPANY and OHIO FARMERS INSURANCE
COMPANY have caused these presents to be signed by their Senjor Executive and thelr corporate seals to be hereto affixed this 12th  day of

JANUARY  A.D., 2000 .

Corporate S aUNApes, SONAL e, sethi,  WESTFIELD INSURANCE COMPANY
Seats /f}?--ﬁ-ﬁfb% Sl ,*&%3 WESTFIELD NAT!ONAL INSURANCE COMPANY
,;gf a4 S A M% % OHIO FARMERS INSURANCE COMPANY
et I3 B0 15 | )
i‘»“"smﬁ e 1848 J&F N
\Fu o ANE LT AOF BENIUNNSE - :
%, PP & “, Yeanent o
State of Ohi:u st e i By:
Richard L. Kinnaird, Jr., Senjor Executive

County of Medina S8.0

On this 12th  day of JANUARY  A.D., 2069 |, before me personally came Richard L, Kinnaird, Jr. to me known, who, being by me duly
sworn, did depose and say, that he resides in Medina, Ohio; that he is Senior Executive of WESTFIELD iINSURANCE COMPANY, WESTFIELD
NATIONAL INSURANCE COMPANY and OHIQ FARMERS INSURANCE COMPANY, the companies described In ang which executed the above
instrument; that he knows the ssals of said Companies; that the seals affixed to said instrument are such corparate seals; that they were so affixed

by order of the Boards of Directors of said Companies; and that he signed his name thereto by tike order.
Notarial oy .
Seal @
Affixed ¥ :
) LY g -,

Willlam J. Kahelin, AYOrney at Law, Nofary Public
My Commission Daes Not Expire {Sec. 147.03 Ohio Revised Code)

State of Ohio
County of Medina SS.0

I, Frank A. Carrino, Secrstary of WESTFIELD INSURANCE COMPANY, WESTFIELD NATIONAL INSURANCE COMPANY and QHIO FARMERS
INSURANCE COMPANY, do hereby certify that the above and foregoing is a true and correct copy of a Power of Altorney, executed by sald
Companles, which is still in full force and effect; and furthermore, the resolutions of the Boards of Directors, set out in the Power of Attorney are

in full force and effect.

In Witness Whereof, | have hereunto set my hand and affixed the seais of sald Companies at Westfield Center, Ohio, this day of
AD,
v VHE M attianng
"ay, . At ""‘u .“"“mmm,,' "
WA, SRR e, cae SR,
Qe SN0 e, PG ,
87 " Noy O “hh ST ten
Sy ] > - PR - » .
& %] i Z: SRR 7 !
i"": » =3 SE_AL :no-fi It H—3] / D, A
sy ] 0 i0f 3% 1Ba8 i&F  Frank A Carting, ¢ ecretW Secretary
1‘* ", Le ot " ' XA -"'05 ’7'4 '0_. i ....‘..'__: v ¥ “F wld!

=
",
o~
)
,

e gt A o "tagepnt”
o, LIPS & y
0 ‘", o
o, k % i, o
I, o 9 W
T Uetigipaantt

BPOAC2 (combined) (06-02)




